DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 09, 2006

	RIG 453
	174
	363

	CAMERON
	1649
	1649

	HALLIBURTON
	3436
	3436

	SCHLUMBERGER
	2378
	2378

	ISDL
	174
	647

	ISS
	163
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 09, 2006

Supervisor:
Bareswill, J.R. (Dicky)


Campbell, Glenn R.


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	8
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$1,317,709
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct start of shift hazard hunts. Strip out scaffolding from generator package & SCR landing.  Prepare & remove SCR, VFD, F & G houses.  Prepare & remove SCR landing frame, standby generator & generator landing frame.  Remove airlift compressor & pump.  Prepare generators 1,2,3 & rig workshop for backloading to HLA.  Continue to rig down mud system spoolwork.  Continue to pull back electrical cables.

	Current:
	Prepare backloading for HLA.  Strip mud spoolwork.

	Planned:
	Prepare & backload equipment to HLA.


