DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 12, 2006

	RIG 453
	207
	363

	CAMERON
	1679
	1679

	HALLIBURTON
	3466
	3466

	SCHLUMBERGER
	2408
	2408

	ISDL
	207
	647

	ISS
	195
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 12, 2006

Supervisor:
Bennett, James M


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	41.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$6,907,482
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Service "Far Scandia". Offload barite and 16" casing. Assist Electrician fire and gas shutdown test. Continue to work through DNV commissioning list. Re-instate services & access ways to the rig. Install drill water line. Crane shutdown @ 10:00 Hrs with 40+ knot wind. Unable to continue rig up over conductor #23 or service the work boat due to weather. Continue with scaffolding, housekeeping and general rig up were possible. Crane operational @ 02:30hrs. Boat continue standing off due to sea state.

	Current:
	Wait on weather. Commissioning list. Scaffolding.

	Planned:
	Service boat. Complete commissioning list. General rig up operations.


