DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 17, 2006

	RIG 453
	182
	363

	CAMERON
	1657
	1657

	HALLIBURTON
	3444
	3444

	SCHLUMBERGER
	2386
	2386

	ISDL
	182
	647

	ISS
	170
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 17, 2006

Supervisor:
Steel, George A

Stead, Cory
	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	16.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$2,622,237
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct PTSM & hazard hunts. Continue with rig down operations & backloading boat @ WKF. Continue with  rig up operations & servicing boat @ HLA.

	Current:
	Rigging up operations on HLA

	Planned:
	Continue with rig up operations on HLA. Load boat @ WKF.


