DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 18, 2006

	RIG 453
	183
	363

	CAMERON
	1658
	1658

	HALLIBURTON
	3445
	3445

	SCHLUMBERGER
	2387
	2387

	ISDL
	183
	647

	ISS
	171
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 18, 2006

Supervisor:
Steel, George A

Stead, Cory
	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	17.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$2,789,442
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct PTSM & hazard hunts. Continue with rig down operations & backloading boat @ WKF. Continue with  rig up operations & servicing boat @ HLA.

	Current:
	Rigging up operations on HLA.

	Planned:
	Continue with rig up operations on HLA & backloading boat on WKF.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 19, 2006

	RIG 453
	184
	363

	CAMERON
	1659
	1659

	HALLIBURTON
	3446
	3446

	SCHLUMBERGER
	2388
	2388

	ISDL
	184
	647

	ISS
	172
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 19, 2006

Supervisor:
Steel, George A


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	18.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$2,956,647
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct PTSM & hazard hunts. Continue with rig down operations & backloading boat @ WKF. Continue with  rig up operations & servicing boat @ HLA.

	Current:
	Rig up operations on HLA.

	Planned:
	Contiinue with rig up on HLA & backloading boat @ WKF.


