DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 23, 2006

	RIG 453
	188
	363

	CAMERON
	1663
	1663

	HALLIBURTON
	3450
	3450

	SCHLUMBERGER
	2392
	2392

	ISDL
	188
	647

	ISS
	176
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 23, 2006

Supervisor:
Steel, George A


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	22.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$3,625,467
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue installing hoses, accessways, landings & handrails. Continue R/up rig floor. Install BOP lift frame & trolley stopper. Install overboard drain line and rig floor drain lines. Work boat & backload as required. Install Flowline Trough.

	Current:
	Rig up operations on HLA.

	Planned:
	Continue with rig up operations on HLA.


