DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 24, 2006

	RIG 453
	189
	363

	CAMERON
	1664
	1663

	HALLIBURTON
	3451
	3450

	SCHLUMBERGER
	2393
	2392

	ISDL
	189
	647

	ISS
	177
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 24, 2006

Supervisor:
Campbell, Glenn R.

Brigham Bigby


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	23.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$167,205
	 
	 

	Total Cost:
	$5,130,312
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue installing spoolwork, hoses, accessways, landings & handrails. Continue R/up rig floor & commenced installing rig floor wing baskets. Install possum belly & shaker dump chute. Install A-leg feet & rig floor timbers. Assist electrician & mechanic. Arrange decks. Work boat & backload as required. PSN installing rig accesses per workscope. Boom Logistics service crane. WKF cleared of all remaining drilling equipment. Lady Kari-Ann standing off CBA until seas abate prior to next equipment backload to HLA.

	Current:
	Install mud system spoolwork & gas buster seal leg

	Planned:
	Install drawworks, RT & remaining wing baskets when boat can work at CBA.


