DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 29, 2006

	RIG 453
	194
	363

	CAMERON
	1669
	1668

	HALLIBURTON
	3456
	3455

	SCHLUMBERGER
	2398
	2397

	ISDL
	194
	647

	ISS
	182
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 29, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	28.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$4,787,624
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue installing mud pumps & mud system spoolwork & hoses. Continue to r/up rig floor. Assist electrician & Mechanic power up generator & rig hydraulics. Arrange decks, unload equipment & prepare backloading. Work boats & backload as required. Lift & secure BOP's on link plates. Reeve drilling line through blocks to drawworks & secure line. Commenced installing airlift hoses. Install mast section 1 & pin to crown ready for scoping. R/u scoping slings & bridle. HLA crane shutdown at 03:45 Hrs due to weather. WKF crew completed final washdown of platform & demanned. CBA crew serviced Lady Kari-Ann as required & continued cleaning & servicing equipment.

	Current:
	Rig up scoping slings & bridle.

	Planned:
	Continue general rig up operations. Scope mast weather permitting.


