DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 13, 2006

	RIG 453
	208
	363

	CAMERON
	1679
	1679

	HALLIBURTON
	3466
	3466

	SCHLUMBERGER
	2408
	2408

	ISDL
	208
	647

	ISS
	196
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: December 13, 2006

Supervisor:
Bennett, James M


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	42.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$6,907,482
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Offload 16" casing, 5" HWDP and 5" DP. Assist Electrician. Continue to work through DNV commissioning list. Re-instate services & access ways to the rig. Howco test all serface lines 300/3000 psi for 10 mins. Continue with housekeeping. Store excess equipment. Make up handling gear for magnet run.Finish installation of drill water line. Assist Mearsk as required. Cleard all backload off host platform "Cobia".

	Current:
	Complete rig up. Start conductor reclaimation

	Planned:
	Run Magnet assy on A23.


