DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 3, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	260
	363

	ISDL RIG 175
	182
	182

	CAMERON
	1735
	1735

	HALLIBURTON
	3539
	3539

	SCHLUMBERGER
	2444
	2444

	ISS
	252
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 3, 2007

Supervisor:
Bigby, Brigham


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	10.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$233,967
	 
	 

	Total Cost:
	$2,193,415
	Planned MD/TVD: 
	2,984.99/

	Casing Size:
	
	Actual MD/TVD: 
	641.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held trip drill. N/u & test casing spool. N/u BOP's. Conduct BCFT & 14 Day BOP Test. Service workboat. Mix KCl/Polymer mud. C/out mud pump liners for production hole interval. C/out TDS saver sub for 4" DP. Conduct rig service. Run wear bushing. L/out 5" DP for setback limit management.

	Current:
	L/out 5" DP.

	Planned:
	P/u 8-1/2" drilling BHA.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 3, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	260
	363

	ISDL RIG 175
	182
	182

	CAMERON
	1735
	1735

	HALLIBURTON
	3539
	3539

	SCHLUMBERGER
	2444
	2444

	ISS
	252
	2357


Well: FTA_A12a

Rig/Contractor: 
Rig 175
Report Date: February 3, 2007

Supervisor:
Davis, Brian

Bareswill, JR (Dicky)

Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	22.75
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$179,958
	 
	 

	Total Cost:
	$3,715,884
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA A12a

	Management Summary:
	Continue rig move from BBMT to FTA. 28% Rig up completed. Expected Rig-up completion date = 23 Feb 07

	Current:
	Mobilize Rig 175 from BBMT to FTA.

	Planned:
	Mobilize Rig 175 from BBMT to FTA.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 4, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	261
	363

	ISDL RIG 175
	183
	183

	CAMERON
	1736
	1736

	HALLIBURTON
	3540
	3540

	SCHLUMBERGER
	2445
	2445

	ISS
	253
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 4, 2007

Supervisor:
Bigby, Brigham


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	11.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$233,967
	 
	 

	Total Cost:
	$2,193,415
	Planned MD/TVD: 
	2,984.99/

	Casing Size:
	
	Actual MD/TVD: 
	677.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held trip & power choke drills. Complete l/out 5" DP for setback limit management. Pressure test surface casing to 1000 psi - solid. P/u & RIH w/ 8-1/2" drilling BHA. P/u 33 jts of 4" DP on TIH. Tag TOC at 569m. Drill out cement from 569m to 641m. Drill new hole to 646m. Conduct PIT to 12.5 ppg MWE - no leakoff. Drill, steer & survey 8-1/2" production hole from 646m to 677m.

	Current:
	Drill 8-1/2" production hole.

	Planned:
	Continue to drill 8-1/2" production hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 4, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	261
	363

	ISDL RIG 175
	183
	183

	CAMERON
	1736
	1736

	HALLIBURTON
	3540
	3540

	SCHLUMBERGER
	2445
	2445

	ISS
	253
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 4, 2007

Supervisor:
Davis, Brian


Bareswill, JR (Dicky)


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	23.75
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$179,958
	 
	 

	Total Cost:
	$3,895,842
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Continue rig move from BBMT to FTA. 28% Rig up completed. Expected Rig-up completion date = 23 Feb 07

	Current:
	Mobilize Rig 175 from BBMT to FTA.

	Planned:
	Mobilize Rig 175 from BBMT to FTA.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 5, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	262
	363

	ISDL RIG 175
	184
	184

	CAMERON
	1737
	1737

	HALLIBURTON
	3541
	3541

	SCHLUMBERGER
	2446
	2446

	ISS
	254
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 5, 2007

Supervisor:
Bigby, Brigham


Campbell, Glenn R


Bareswill, JR (Dicky)

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	12.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$249,661
	 
	 

	Total Cost:
	$2,680,506
	Planned MD/TVD: 
	2,984.99/

	Casing Size:
	
	Actual MD/TVD: 
	1,180.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held pit drills. Drill, steer & survey 8-1/2" production hole from 677m to 1180m. Rig service.

	Current:
	Rig service.

	Planned:
	Continue to drill 8-1/2” production hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 5, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	262
	363

	ISDL RIG 175
	184
	184

	CAMERON
	1737
	1737

	HALLIBURTON
	3541
	3541

	SCHLUMBERGER
	2446
	2446

	ISS
	254
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 5, 2007

Supervisor:
Davis, Brian


Bareswill, JR (Dicky)


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	24.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$179,958
	 
	 

	Total Cost:
	$4,075,800
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	Continue rig move from BBMT to FTA. 35% Rig up completed. Expected Rig-up completion date = 23 Feb 07

	Current:
	Mobilize Rig 175 from BBMT to FTA.

	Planned:
	Mobilize Rig 175 from BBMT to FTA.


