DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 9, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	266
	363

	ISDL RIG 175
	188
	188

	CAMERON
	1741
	1741

	HALLIBURTON
	3545
	3545

	SCHLUMBERGER
	2450
	2450

	ISS
	258
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 9, 2007

Supervisor:
Bareswill, JR (Dicky)


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	16.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$244,342
	 
	 

	Total Cost:
	$3,654,473
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,692.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held pit drills. Drill, steer & survey 8-1/2" production hole from 2301m to 2692m. Rig service.

	Current:
	Rig service.

	Planned:
	Continue to drill, steer & survey 8-1/2" production hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 9, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	266
	363

	ISDL RIG 175
	188
	188

	CAMERON
	1741
	1741

	HALLIBURTON
	3545
	3545

	SCHLUMBERGER
	2450
	2450

	ISS
	258
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 9, 2007

Supervisor:
Steel, George

Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	28.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,083
	 
	 

	Total Cost:
	$4,796,757
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTMS's. Continue w/ mud tank spooling. Prep for boat. Clear decks. Install drag chain basket. Conduct hazard hunt. Service Far Scandia: Remove rig equipment. Install 2nd mud process module. Install shakers. Service pipe suitcase. Insert drill floor setback. Install rotary table. Continue w/ lift & roll. Rig up air compressor. Install centrifuge. Install 3x mud process walkways and stairs. Unload baskets and containers. Install accumulator wing basket. Spot auger. Scaffold hand rails to north of pipe deck. Secure outer rig floor tie downs.
52% rig up completed

	Current:
	General rig up operations.

	Planned:
	Continue rig up operations


