DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 23, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	249
	363

	ISDL RIG 175
	173
	173

	CAMERON
	1724
	1724

	HALLIBURTON
	3528
	3528

	SCHLUMBERGER
	2433
	2433

	ISS
	241
	2357


Well: HLA_A24
Rig/Contractor: 
Rig 453
Report Date: January 23, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	LO501G208
	Ave Angle:  
	

	Days to Complete:
	1.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$200,175
	 
	 

	Total Cost:
	$302,719
	Planned MD/TVD: 
	2,985.00 /

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Continue to wait on weather. Prepare BOP for rotation fo A-24 slot. Continue rig maintenance. C/out rams on BOP. Prepare for removal of failed mud pump. Service MV Far Scandia - unload diverter equipment.

	Current:
	Servicing Far Scandia.

	Planned:
	R/U & install diverter.


