DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 24, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	250
	363

	ISDL RIG 175
	174
	174

	CAMERON
	1725
	1725

	HALLIBURTON
	3529
	3529

	SCHLUMBERGER
	2434
	2434

	ISS
	242
	2357


Well: HLA_A24
Rig/Contractor: 
Rig 453
Report Date: January 24, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	LO501G208
	Ave Angle:  
	

	Days to Complete:
	2.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$195,848
	 
	 

	Total Cost:
	$497,188
	Planned MD/TVD: 
	2,985.00 /

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Continue to service MV Far Scandia. N/U diverter lines, housing, ball valves & spool/quick connect. Dress mud pump w/ 7" liners & skid rig for BOP rotation off critical path.

	Current:
	Cont. R/U diverter.

	Planned:
	Complete R/U diverter. Skid rig to well centre. R/U slickline for A4.


