DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 28, 2006

	RIG 453
	193
	363

	CAMERON
	1668
	1668

	HALLIBURTON
	3455
	3455

	SCHLUMBERGER
	2397
	2397

	ISDL
	193
	647

	ISS
	181
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 28, 2006

Supervisor:
Campbell, Glenn R.


Brigham Bigby


Stead, Cory

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	27.0
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$4,624,558
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM & hazard hunts. Continue installing mud pumps & mud system spoolwork & hoses. Continue to r/up rig floor - install air & hydraulic services. Assist electrician with cables & F&G testing. Arrange decks, unload equipment & prepare backloading. Work boats & backload as required. Install  accessways to Howco & pump room. Install Koomey lines. Install airlift header box. Prepare to reeve drilling line. WKF crew working final washdown of platform. CBA crew serviced Lady Kari-Ann & continued cleaning & servicing equipment.

	Current:
	Continue general rig up operations. Service boat.

	Planned:
	Continue general rig up operations. Power up generator & rig floor.


