DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 04, 2006
	RIG 453
	169
	363

	CAMERON
	1644
	1644

	HALLIBURTON
	3431
	3431

	SCHLUMBERGER
	2373
	2373

	ISDL
	169
	647

	ISS
	158
	2357


Well: HLA_A24
Rig/Contractor: 
Rig 453
Report Date: November 04, 2006

Supervisor:
Bareswill, J.R. (Dicky)

Campbell, Glenn R.

Davis, Brian
	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	3
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,336
	 
	 

	Total Cost:
	$502,109
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct hazard hunts. Scope down mast. Back reeve drilling line. Secure blocks & l/out crown. Prepare to skid to final rig down position. R/d mud cleaner & shale shakers. Prepare backloading.

	Current:
	Prepare A-frame to be layed out.

	Planned:
	L/out A-frame & shale shakers.


 DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 05, 2006

	RIG 453
	170
	363

	CAMERON
	1645
	1645

	HALLIBURTON
	3432
	3432

	SCHLUMBERGER
	2374
	2374

	ISDL
	170
	647

	ISS
	159
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 05, 2006

Supervisor:
Bareswill, J.R. (Dicky)


Campbell, Glenn R.


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	4
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,336
	 
	 

	Total Cost:
	$665,445
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct hazard hunts. Remove A-frame. Backload mast sections to CBA. Skid rig to final rig down position. Rig down & strip BOP's. Continue to rig down rig floor. Howco continue to rig down bulk plant & equipment. Geoservices complete rig down & pack up mud logging equipment.

	Current:
	Rig down rig floor & BOP's.

	Planned:
	Continue rig down of rig floor, drillers roof & BOP bay.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS November 06, 2006

	RIG 453
	171
	363

	CAMERON
	1646
	1646

	HALLIBURTON
	3433
	3433

	SCHLUMBERGER
	2375
	2375

	ISDL
	171
	647

	ISS
	160
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: November 06, 2006

Supervisor:
Bareswill, J.R. (Dicky)


Campbell, Glenn R.


Davis, Brian

	
AFE Number:
	LO501G206
	Ave Angle:  
	

	Days to Complete:
	5
	AFE Cost/Days:   
	$6,713,761

	Daily Cost:
	$163,066
	 
	 

	Total Cost:
	$828,511
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Conduct start of shift hazard hunts. Complete removing BOP's to mounting plate. Rig down cattleyard & bulk plant - backload P-tanks to BBMT. L/out BOP trolley & lifting gear for return for inspection. L/out air receiver, manrider, drill line spooler, drillers roof, rig floor wind deflectors, gas buster & south rig floor extension. Continue rigging down rig floor & mud system. Service work boats - prepare backloading.

	Current:
	Rig down on rig floor. Prepare backloading.

	Planned:
	Rig down rig floor wing baskets, rig floor & mud system.


