DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 28, 2006

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	223
	363

	CAMERON
	1683
	1683

	HALLIBURTON
	3470
	3470

	SCHLUMBERGER
	2412
	2412

	ISDL
	223
	647

	ISS
	211
	2357


Well: HLA_A2A
Rig/Contractor: 
Rig 453
Report Date: December 28, 2006

Supervisor:
Bareswill, J R (Dicky)


Steel, George A

	AFE Number:
AFE Number:
	40000466
	Ave Angle:  
	

	Days to Complete:
	9.33
	AFE Cost/Days:   
	$3,247,862

	Daily Cost:
	$206,751
	 
	 

	Total Cost:
	$1,909,218
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2A

	Management Summary:
	RIH with cement with 2 3/8" x 4" dp to 3332m, set 12 bbl cement plug across perf zone, Pooh to 3100m, CBU 2x, Pooh to 3012m, Reversed out, WOC-changed saver sub, performed rig service, RIH-Tagged TOC at 3167m, test cement plug to 1070 psi, pressure after 15 min. was 1055 psi, Circ. to Inhibited Sea Water.

	Current:
	Pooh with 4" dp

	Planned:
	L/D 2 3/8" tbg, RIH with 4" dp to 770m to set cement plug in 7 5/8" csg.


