DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 11, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	236
	363

	CAMERON
	1688
	1688

	HALLIBURTON
	3475
	3475

	SCHLUMBERGER
	2417
	2417

	ISDL
	236
	647

	ISS
	224
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 11, 2007

Supervisor:
Davis, Brian 


Stead, Cory

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	11.00
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$276,482
	 
	 

	Total Cost:
	$2,543,546
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,197.00/2,365.12

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Drill, steer & survey 8½" hole from 3042m to 3197m. Held BOP drills.

	Current:
	Drlg 8.5" hole at 3197m

	Planned:
	Cont.Drlg 8.5" hole to TD at 3197m. B/ream to shoe. POOH & L/out BHA. M/U cleanout BHA & RIH. Wiper trip.


