DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 16, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	241
	363

	CAMERON
	1688
	1688

	HALLIBURTON
	3475
	3475

	SCHLUMBERGER
	2417
	2417

	ISDL
	241
	647

	ISS
	229
	2357


Well: HLA_A2B

Rig/Contractor: 
Rig 453
Report Date: January 16, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	16
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$227,685
	 
	 

	Total Cost:
	$3,696,892
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,347.00/2,450.59

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	Continue running 7" casing from 742m to 3342m. Circulate & condition mud. Mix, pump & place cement. Wait on cement. Held BOP drill.

	Current:
	Waiting on cement.

	Planned:
	Lift BOP's & set casing slips. Cut casing. N/dn BOP's. Dress casing & N/U tubing spool. N/U & test BOP's.


