DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 19, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	245
	363

	ISDL RIG 175
	168
	168

	CAMERON
	1720
	1720

	HALLIBURTON
	3524
	3524

	SCHLUMBERGER
	2429
	2429

	ISS
	237
	2357


Well: HLA_A2B
Rig/Contractor: 
Rig 453
Report Date: January 19, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	L0501G207
	Ave Angle:  
	

	Days to Complete:
	19
	AFE Cost/Days:   
	$5,677,031

	Daily Cost:
	$304,911
	 
	 

	Total Cost:
	$4,738,570
	Planned MD/TVD: 
	3,299.00/3,058.68

	Casing Size:
	
	Actual MD/TVD: 
	3,347.00/2,450.59

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2B

	Management Summary:
	RIH w/ 7" casing scraper from 232m to 3314m & tag. Circulate well to ISW. POOH from 3314m to 232m. POOH & L/out HWDP. Service rig. Held BOP drills.

	Current:
	L/out scraper BHA.

	Planned:
	Pull wear bushing & flush wellhead. R/U & run 2-7/8" tandem completion.


