DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 30, 2006

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	225
	363

	CAMERON
	1683
	1683

	HALLIBURTON
	3470
	3470

	SCHLUMBERGER
	2412
	2412

	ISDL
	225
	647

	ISS
	213
	2357


Well: HLA_A4
Rig/Contractor: 
Rig 453
Report Date: December 30, 2006

Supervisor:
Bareswill, J R (Dicky)


Steel, George A

	AFE Number:
AFE Number:
	40000466
	Ave Angle:  
	

	Days to Complete:
	11.33
	AFE Cost/Days:   
	

	Daily Cost:
	
	 
	 

	Total Cost:
	
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2A

	Management Summary:
	N/D Bops, removed B section, installed casing transport hooks, installed 7 5/8” casing rams below mud cross.  Shell Test bops to 300/3000 psi., Cut at 718m, speared and Pooh with 30jts of 7 5/8”  casing at report time.

	Current:
	L/D 7 5/8” casing.

	Planned:
	RIH to 722m, Set sidetrack plug.


