DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS December 31, 2006

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	226
	363

	CAMERON
	1683
	1683

	HALLIBURTON
	3470
	3470

	SCHLUMBERGER
	2412
	2412

	ISDL
	226
	647

	ISS
	214
	2357


Well: HLA_A4
Rig/Contractor: 
Rig 453
Report Date: December 31, 2006

Supervisor:
Bareswill, J R (Dicky)


Davis, Brian
	AFE Number:
AFE Number:
	40000466
	Ave Angle:  
	

	Days to Complete:
	12.33
	AFE Cost/Days:   
	$3,247,862

	Daily Cost:
	$200,535
	 
	 

	Total Cost:
	$2,533,222
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2A

	Management Summary:
	Laid out 7/5/8” Casing. (NORM Clear) Laid out WFD and Baker tools. Jetted wellhead & ran wear bushing.  Serviced Far Scandia.  Ran in hole with 4” DP. Circulated the hole clean.  Set 70 bbl/16.5 ppg cement kickoff plug.  Reversed out estimated 15 bbls of cement and 2 pieces of control one protectors, Wash wellhead/bops, flushed choke/kill lines, RIH-p/u 5” dp, rig service, continue RIH with 4” dp. Tagged TOC at 601m, tested cmt plug and 10.75” casing to 1000 psi, good test.  Displaced seawater with drilling fluid, Pooh with 4” dp.

	Current:
	Pooh with 4” dp.

	Planned:
	P/u 5” 4” dp weather permitting or change rams and Bop test.


