DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 2, 2007
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	228
	363

	CAMERON
	1683
	1683

	HALLIBURTON
	3470
	3470

	SCHLUMBERGER
	2412
	2412

	ISDL
	228
	647

	ISS
	216
	2357


Well: HLA_A4
Rig/Contractor: 
Rig 453
Report Date: January 2, 2007
Supervisor:
Bareswill, J R (Dicky)


Davis, Brian 
	AFE Number:
AFE Number:
	40000466
	Ave Angle:  
	

	Days to Complete:
	14.33
	AFE Cost/Days:   
	$3,247,862

	Daily Cost:
	$198,321
	 
	 

	Total Cost:
	$2,932,076
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A2A

	Management Summary:
	Completed BOP Test.  Ran Wear Bushing.  Conducted BCFT. Made up & shallow tested 8 ½” steerable BHA.  Ran in the hole to 501m.  Slipped & cut drilling line, serviced rig.  Held Power Choke & H2S drills with both crews. RIH to TOC at 601m, drill hard cmt to 650m, sliding for sidetrack (time drilling from 650m-662m.)


	Current:
	Sliding for Sidetrack.


	Planned:
	Run PIT.


