DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 25, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	251
	363

	ISDL RIG 175
	175
	175

	CAMERON
	1726
	1726

	HALLIBURTON
	3530
	3530

	SCHLUMBERGER
	2435
	2435

	ISS
	243
	2357


Well: HLA_A4
Rig/Contractor: 
Rig 453
Report Date: January 25, 2007

Supervisor:
Stead, Cory


Steel, George A 

	AFE Number:
AFE Number:
	L0501H209
	Ave Angle:  
	

	Days to Complete:
	1.0
	AFE Cost/Days:   
	$800,000

	Daily Cost:
	$195,848
	 
	 

	Total Cost:
	$195,848
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A4

	Management Summary:
	Prepare & skid rig to HLA A4 for slickline job. Reinstate access ways, landings & stairways. Service MV Far Scandia - offload deck panels, bulks & mud chemicals. Spot deck panels in place.

	Current:
	Reinstating access ways & services.

	Planned:
	R/U slickline. RIH & pull SSSV @ 132.4m & B-mandrel @ 775.5m. Set x-plug @ 1453m. Run gyro survey. Set dummy mandrel @ 775.5m. Test plugs to 1000 psi. Set FSE SSSV & BPV. R/dn slickline.


