DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 31, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	257
	363

	ISDL RIG 175
	179
	179

	CAMERON
	1732
	1732

	HALLIBURTON
	3536
	3536

	SCHLUMBERGER
	2441
	2441

	ISS
	249
	2357


Well: HLA_A4

Rig/Contractor: 
Rig 453
Report Date: January 31, 2007

Supervisor:
Bennett, James

Bigby, Brigham

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days to Complete:
	7.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$209,335
	 
	 

	Total Cost:
	$1,537,072
	Planned MD/TVD: 
	2,984.99/

	Casing Size:
	
	Actual MD/TVD: 
	269.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. M/up 12 1/4" steerable BHA. Shallow test. RIH w/ BHA to 269m. Drill, steer and survey from 269m to 553m. Surveys taken @ 276m, 331m, 388m, 418m, 447m, 475m and 505m. Conduct rig service.
Held weekly safety meeting with night crew. Discussed recent fatality and LTI with crew.

	Current:
	Drill ahead @ 553m.

	Planned:
	Drill to 641m. Wiper trip. Run casing.


