
From : Chris Roots / Nathan Peri !
OIM : Dennis Gore!

Well Data
Country Australia Measured Depth 657.0m Current Hole Size 315mm AFE Cost $41,512,831

Field TVD 657.0m Casing OD 340mm AFE No. 5746043

Drill Contractor DOGC Progress 0.0m Shoe MD 652.0m Daily Cost $732,849

Rig Ocean Patriot Days from spud 7.87 Shoe TVD 652.0m Cum Cost $13,490,722

Water Depth (LAT) 66.3m Days on well 8.58 F.I.T. / L.O.T. / Planned TD 2552.0m

RT-SL(LAT) 21.5m Current Op @ 0600 Continue re-termination of the umbilical to Nomad#3.

Planned Op Complete re-termination and function test ROV. Deploy the Nomad#3 and assess
the wellhead and guideline. Locate Nomad#6 ROV on seabed. !

RT-ML 87.8m

Rig Heading 217.0deg

Summary of Period 0000 to 2400 Hrs
Waited on Nomad#3 recovery ROV being shipped to the field.
Offloaded the supply vessel and installed the Nomad#3 recovery ROV into the existing Nomad#6 deployment frame.
Continue reterminating the umbilical cable.

Operations For Period 0000 Hrs to 2400 Hrs on 01 Sep 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SC TP
(VE)

ROV 0000 0430 4.50 657.0m Continued waiting on Nomad-3 equipment.
Continued working on the Sea Eye Surveyor ROV.

SC TP
(VE)

ROV 0430 0600 1.50 657.0m Offload supply vessel with Nomad-3 equipment.

SC TP
(VE)

ROV 0600 1200 6.00 657.0m Picked up and placed the Nomad#3 recovery ROV onto the existing Nomad#6 ROV
deployment frame. Commenced reterminating the umbilical cable and function testing
Nomad#3 ROV.

SC TP
(VE)

ROV 1200 2400 12.00 657.0m Continued reterminating the umbilical cable and function testing the Nomad#3 ROV.

Note: Completed troubleshooting the electronics on the Sea Eye Surveyor
observation ROV. Picked up the Sea Eye Surveyor ROV to deploy(suspended above
the water), unable to communicate with Sea Eye Surveyor ROV. Retreived Sea Eye
Surveyor ROV and decommissioned same.

Operations For Period 0000 Hrs to 0600 Hrs on 02 Sep 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SC TP
(VE)

ROV 0000 0400 4.00 657.0m Continued reterminating the umbilical cable and function testing the ROV. Confirmed
good communication with Nomad#3.

SC TP
(VE)

ROV 0400 0600 2.00 657.0m (IN PROGRESS) Continued function testing the Nomad#3 ROV.

WBM Data Cost Today $ 0
Mud Type: ! SW/PacR

Sample-From: Pit

Time: 21:00

Weight: 1.03sg

Temp:

API FL: 20cm³/30m

Filter-Cake:

HTHP-FL:

HTHP-Cake: 0mm

KCl: 0%

Hard/Ca: 2500

MBT: 0

PM: 0

PF: 0.02

Solids: 0

H2O: 100%

Oil:

Sand: 0

pH: 8.5

PHPA: 0ppb

Viscosity: 0sec/L

PV: 0.026Pa/s

YP: 0.182MPa

Gels 10s: 0.024

Gels 10m: 0.029

Fann 003: 5

Fann 006: 8

Fann 100: 34

Fann 200: 52

Fann 300: 64

Fann 600: 90

Comment No treatment required.

Bulk Stocks

Name Unit In Used Adjust Balance Comment

Barite mT 0 0 0 148.0

Gel mT 0 0 0 33.0

Cement mT 0 0 0 63.0

Fuel m3 0 11.9 0 451.2

Potable Water m3 38 34 0 309.0

Drill Water m3 0 18 0 607.0
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Personnel On Board

Company Comment Pax

Santos 4

DOGC 52

ESS 8

BHI 6

Dowell 2

Rheochem 2

MI Swaco 1

TMT 6

Cameron 2

Schlumberger Drilling & Measurements MWD 3

Santos Subsea 1

Santos Geologist 1

Schlumberger Drilling & Measurements Directional 3

TMT Sea Eye Rov 4

Total 95

Casing

OD L.O.T. / F.I.T. Casing Shoe (MD/TVD) Cementing

762mm / 131.70/131.70 Slurry: 30.8m³ (194bbl x 916sxs) of 1.9sg (15.8ppg) class G

340mm / 652.00/652.00 Lead: 41m³ (256bbl x 532sx) of 1.5sg (12.5ppg) class G slurry.
Tail: 17.8m³ (112bbl x 644sx) 150m of 1.9sg (15.8ppg) class G slurry.
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HSE Summary

Events Num
Events

Date of Last Days
Since

Remarks

Abandon Drill 1 31 Aug 2008 1 Day Abandon drill completed after the simulated fire was under control.
Completed full muster at the forward lifeboats at 11:02hrs.

Fire Drill 1 31 Aug 2008 1 Day Simulated a fire in the paint locker. Emergency alarm sounded at 10:31hrs,
emergency under control at 10:45hrs.
Full muster complete in the Temporary Refuge (Galley) at 10:41hrs

First Aid 1 13 Aug 2008 19 Days During the relocation of a container on the port pipe deck, IP located hand
on corner of a container to assist another roustabout to steady for
placement. IP looked at the base of the container when it swung and caught
his hand between the container and wall resulting in a bruised hand.

JHA 19 01 Sep 2008 0 Days Drill crew - 1
Deck Crew - 12
Welder - 5
Marine - 1

Lost Time Incident 1 30 May 2008 94 Days Man had his left hand caught between an 8" drill collar and the casing tongs
when he was trying to secure the tong.
Preliminary checks on the rig deemed only stitches required and the hand
was not broken.
The person was medivac'd off the rig @ 23:00hrs.
Man was released from Royal Hobart hospital with 12 stitches to the hand
(no broken bones).

Medical Treatment Incident 1 13 Aug 2008 19 Days During lifting operations of 3rd party tooling on the pipe deck, IP was
assisting the dogman in attaching slings to the whip-line hook. During this
process the hook swung and hit the IP in the side of the hardhat resulting in
an injury to the IPs neck. The IP was immobilised as a precautionary
measure, treated as per symptoms and in readiness for medivac to hospital
for further assessment.

Pre-Tour Meeting 4 01 Sep 2008 0 Days Discussed upcoming operations and associated hazards prior to each shift
starting.

PTW Issued 21 01 Sep 2008 0 Days 8 x hot work permits
13 x cold work permits

Rig Inspection 1 30 Aug 2008 2 Days Conducted 1 by Santos STOP audit.
Welding Shop: Stopped welder from working and inspected his permit for
validity, OK.
We then inspected the workshop for any hazards, found a steel plate
leaning against a fire extinguisher. Removed plate away, no other changes
required.

Safety Audit 1 30 Jul 2008 33 Days EHSMS audit conducted onboard.

Safety Meeting 3 31 Aug 2008 1 Day Reviewed stop cards for the week and awarded Santos best stop card to
Brendan Palmer.
Reviewed 3 safety alerts and 2 Tech alerts.
Discussed the fire drill in the shale shaker house.

Santos Induction 0 01 Sep 2008 0 Days Conducted Santos induction to new personnel to site after DODI induction.

Stop Observations 53 01 Sep 2008 0 Days 32 - Safe
21 - Corrective Actions

STOP Tour 1 01 Sep 2008 0 Days Submitted Diamond supervisor audits.

Shakers, Volumes and Losses Data Engineer : Carissa Thompson / Fius Siregar !

Available 325.6m³ ! Losses 0.0m³ ! Equip. Descr. Mesh Size Hours

Centrifuge 1 MI SW FVS 518

Centrifuge 1 MI SW FVS 518

Centrifuge 2 MI SW FVS 518

Centrifuge 2 MI SW FVS 518

Shaker 3 MI SW - BEM 650 10/10/20/20/20/20

Shaker 3 MI SW - BEM 650 10/10/20/20/20/20

Shaker 4 MI SW - BEM 650 10/10/20/20/20/20

Shaker 4 MI SW - BEM 650 10/10/20/20/20/20

Shaker 5 MI SW - BEM 650 10/10/20/20/20/20

Shaker 5 MI SW - BEM 650 10/10/20/20/20/20

Shaker 6 MI SW - BEM 650 10/10/20/20/20/20

Shaker 6 MI SW - BEM 650 10/10/20/20/20/20

Active 0.0m³ ! Downhole !

Mixing ! Surf+ Equip 0.0m³ !

Hole 0.0m³ ! Dumped 0.0m³ !

Slug ! De-Sander !

Reserve 106.0m³ ! De-Silter !

Kill 0.0m³ ! Centrifuge !

KCL/Gly ! ! 219.6m³

Comment Reserve volume = SW/PacR.

Santos Offshore... Santos Offshore...

DRILLING MORNING REPORT # 9
Henry-2 ( 01 Sep 2008 )

'Copyright IDS 2006',AT 20060707, SANTOS_OFFSHORE_drllg Page 3
Printed on 02 Sep 2008



Marine

Weather check on 01 Sep 2008 at 24:00 Rig Support

Anchors Chain out (m) Tension (mt)

1 1353.0 130.18

2 1372.8 132.00

3 1386.8 132.90

4 1414.0 126.10

5 1365.8 138.80

6 1389.9 127.91

7 1393.9 132.00

8 1389.9 132.90

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

14.8km 46km/h 300.0deg 1016.00bar 10.0C° 2.5m 300.0deg 6sec

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.6deg 0.4deg 1.00m 3.0m 260.0deg 12sec

Rig Dir. Ris. Tension VDL Comments

217.0deg 0.00mt 1003.80mt

Boats Arrived (date/time) Departed (date/time) Status Bulks

Far Grip 19:15 hrs 30/08/08 On location Ocean Patriot Item Unit Quantity

Fuel m3 588
Potable Water m3 420
Drill Water m3 340
Gel mt 59
Cement mt 0
Barite mt 84
KCl Brine m3 113
NaCl Brine m3 0

m3 117
Mud m3 138

Nor Captain 04:15 hrs 1/09/08 Portland Item Unit Quantity

Fuel m3 438
Potable Water m3 290
Drill Water m3 495
Gel mt 0
Cement mt 0
Barite mt 82
KCl Brine m3 0
NaCl Brine m3 0
Mud m3 80

Helicopter Movement

Flight # Time Destination Comment Pax

GYJ 11:30 Ocean Patriot 2

GYJ 11:42 Essendon 4
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