
Henry-2DW1 Time versus Depth Curve
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Sequence
1.   Move on location, run anchors
2. Spud well, run conductor 
3.  Drill 445 mm (17-1/2") hole
4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
5. Drill 311 mm (12-1/4") directional  pilot hole
6. Plug back and sidetrack to production hole
7. Drill 311 mm (12-1/4") production hole
8. Run 10-3/4" x 9-5/8" casing
9. Drill 8-1/2"  horizontal hole
10. Run Completion, pull stack and anchors
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Henry-2DW1                                    Monday 25th  August   
                                                                  @ 06:00 hrs

Commenced Well:                                   24 August 2008 @  
                                                                  10:00 
Spud Well:                                               25 August 2008 @03:15
Released Rig:                                   
Operation:                                                Drill conductor hole
Depth:                                                       127 mRT 
Est. campaign cost to date:                  A$7,701,711

Trouble Time Breakdown:

Total:                                                            0 hours 


