Measured Depth (m)

Henry-2/2DW1 Time versus Depth Curve

500 -

1000 -

1500

2]

Henry-2/2DW1  wednesday 3rd September @ 0600hrs

Commenced Well: 24 August 2008 @ 12:30 hrs

Spud Well: 25 August 2008 @ 03:15 hrs

Released Rig:

Operation: Wait on sea conditions to recover guidelines
Depth: 657 mRT

Est. campaign cost to date: A$14,228,257

Trouble Time Breakdown:
Lost ROV, Recovery 123 hrs

Total Trouble Time 123 hours
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Sequence
1. Move on location, run anchors

2. Spud well, run conductor

. Drill 445 mm (17-1/2") hole

. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
. Drill 311 mm (12-1/4") directional pilot hole

. Plug back and sidetrack to production hole
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. Drill 311 mm (12-1/4") production hole

. Run 10-3/4" x 9-5/8" casing

. Drill 8-1/2" horizontal hole

10. Run Completion, pull stack and anchors
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Note: Budget curve excludes budgeted 3.5 days WOW
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