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Henry-2/2DW1 Time versus Depth Curve
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Henry-2/2DW1 wednesday 17th September @ 0600hrs
Commenced Well: 24 August 2008 @ 12:30 hrs
Spud Well: 25 August 2008 @ 03:15 hrs
Released Rig:
500 + Operation: Trip to change Bit/BHA
Depth: 1709 mRT
Est. campaign cost to date: A$25,684,599
| ¥ A |
Trouble Time Breakdown:
Lost ROV, Recovery 127.5 hrs
Wait on weather (water visibility) 13 hrs
1000 - Re-instal float sub 1hr
Repair surface valve #4 5.5 hrs
BHA hung up at casing swage 12 hrs
High winnds, secure TDS lines 1 hr
Total Trouble Time 160 hours
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I
2000 — Sequence
1. Move on location, run anchors
2. Spud well, run conductor
3. Drill 445 mm (17-1/2") hole
4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
5. Drill 311 mm (12-1/4") directional pilot hole
2500 +—6. Plug back and sidetrack to production hole \ \
7. Drill 311 mm (12-1/4") production hole
8. Run 10-3/4" x 9-5/8" casing
9. Drill 8-1/2" horizontal hole
10. Run Completion, pull stack and anchors Note: Budget curve excludes budgeted 3.5 days WOW
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