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Sequence

Move on location, run anchors

1
2. Spud well, run conductor

3. Drill 445 mm (17-1/2") hole

4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
5.
6
7
8
9

Drill 311 mm (12-1/4") directional pilot hole

. Plug back and sidetrack to production hole
. Drill 311 mm (12-1/4") production hole

. Run 10-3/4" x 9-5/8" casing

. Drill 8-1/2" horizontal hole

10. Run Completion, pull stack and anchors

3000

Henry-2/2DW1  Thursday 18th September @ 0600hrs

Commenced Well: 24 August 2008 @ 12:30 hrs
Spud Well: 25 August 2008 @ 03:15 hrs
Released Rig:

Operation: POOH at 9 5/8" casing point
Depth: 2047 mRT

Est. campaign cost to date: A$26,538,869

Trouble Time Breakdown:

Lost ROV, Recovery 127.5 hrs

Wait on weather (water visibility) 13 hrs

Re-instal float sub 1hr | |
Repair surface valve #4 5.5 hrs

BHA hung up at casing swage 12 hrs
High winnds, secure TDS lines 1hr

Total Trouble Time 160 hours

|Note: Budget curve excludes budgeted 3.5 days WOW
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