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Sequence
Move on location, run anchors

1
2. Spud well, run conductor

3. Drill 445 mm (17-1/2") hole

4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
5. Drill 311 mm (12-1/4") directional pilot hole

6. Plug back and sidetrack to production hole

7. Drill 311 mm (12-1/4") production hole

8. Run 10-3/4" x 9-5/8" casing

9. Drill 8-1/2" horizontal hole

10. Run Completion, pull stack and anchors

3000

Henry-2/2DW1

Commenced Well:

Spud Well:

Released Rig:

Operation:

Depth:

Est. campaign cost to date:

Trouble Time Breakdown:
Lost ROV, Recovery

Monday 22nd September @ 0600hrs

24 August 2008 @ 12:30 hrs
25 August 2008 @ 03:15 hrs

Pull 273x244 mm csg for wiper trip

2047 mRT
A$29,772,603

127.5 hrs

Wait on weather (water visibility) 13 hrs

Re-instal float sub

Repair surface valve #4

BHA hung up at casing swage
High winnds, secure TDS lines
Laid out 2 jts casing

Pull 273x244 mm casing

Total Trouble Time

1hr
5.5 hrs
12 hrs
1hr
1.5 hrs
31.25

192.75 hours

|Note: Budget curve excludes budgeted 3.5 days WOW
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