
Henry-2/2DW1 Time versus Depth Curve
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Sequence
1.   Move on location, run anchors
2. Spud well, run conductor 
3.  Drill 445 mm (17-1/2") hole
4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
5. Drill 311 mm (12-1/4") directional  pilot hole
6. Plug back and sidetrack to production hole
7. Drill 311 mm (12-1/4") production hole
8. Run 10-3/4" x 9-5/8" casing
9. Drill 8-1/2"  horizontal hole
10. Run Completion, pull stack and anchors
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Note: Budget curve excludes budgeted 3.5 days WOW

Henry-2/2DW1     Thursday 25rd September @ 0600hrs                              

Commenced Well:                     24 August 2008 @ 12:30 hrs                                   
Spud Well:                                  25 August 2008 @ 03:15 hrs                                  
Released Rig:                         
Operation:                                   Re-Run 273 x 244 mm casing 
Depth:                                          2047 mRT 
Est. campaign cost to date:         A$32,167,883

Trouble Time Breakdown:
Lost ROV,  Recovery                   127.5 hrs
Wait on weather (water visibility)  13 hrs
Re-instal float sub                          1 hr
Repair surface valve #4                 5.5 hrs
BHA hung up at casing swage      12 hrs
High winnds, secure TDS lines      1 hr 
Laid out 2 jts casing                       1.5 hrs
Pull/rerun 273x244 mm csg          103.25

Total Trouble Time                         264.75 hours

                                           


