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Henry-2/2DW1  wednesday 27th August @ 0600hrs

Commenced Well: 24 August 2008 @ 12:30 hrs

Spud Well: 25 August 2008 @ 03:15 hrs
Released Rig:

Operation: Drill 445mm (17 1/2") hole section
Depth: 657 mRT

Est. campaign cost to date: A$8,611,471

Trouble Time Breakdown:

== Henry-2/2DW1 (Budget)
==Henry-2/2DW1 (Target)
— Actual

Sequence
1. Move on location, run anchors

2. Spud well, run conductor

3. Drill 445 mm (17-1/2") hole

4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
. Drill 311 mm (12-1/4") directional pilot hole

. Plug back and sidetrack to production hole

. Drill 311 mm (12-1/4") production hole

. Run 10-3/4" x 9-5/8" casing

. Drill 8-1/2" horizontal hole

10. Run Completion, pull stack and anchors
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