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Henry-2/2DW1  Thursday 28th August @ 0600hrs

Commenced Well: 24 August 2008 @ 12:30 hrs
Spud Well: 25 August 2008 @ 03:15 hrs
Released Rig:

Operation: Cement 344 mm Casing
Depth: 657 mRT

Est. campaign cost to date: A$9,684,690

Trouble Time Breakdown:
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Sequence
1. Move on location, run anchors

2. Spud well, run conductor
. Drill 445 mm (17-1/2") hole

. Drill 311 mm (12-1/4") directional pilot hole
. Plug back and sidetrack to production hole
. Drill 311 mm (12-1/4") production hole

. Run 10-3/4" x 9-5/8" casing

. Drill 8-1/2" horizontal hole

10. Run Completion, pull stack and anchors
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. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
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Note: Budget curve excludes budgeted 3.5 days WOW

5

10

15 20 25 30 35
Days



