
Henry-2/2DW1 Time versus Depth Curve
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Sequence
1.   Move on location, run anchors
2. Spud well, run conductor 
3.  Drill 445 mm (17-1/2") hole
4. Run 340 mm (13-3/8") casing, horizontal tree & BOP's
5. Drill 311 mm (12-1/4") directional  pilot hole
6. Plug back and sidetrack to production hole
7. Drill 311 mm (12-1/4") production hole
8. Run 10-3/4" x 9-5/8" casing
9. Drill 8-1/2"  horizontal hole
10. Run Completion, pull stack and anchors
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Note: Budget curve excludes budgeted 3.5 days WOW

Henry-2/2DW1     Friday 29th August @ 0600hrs                              

Commenced Well:                     24 August 2008 @ 12:30 hrs                        
Spud Well:                                  25 August 2008 @ 03:15 hrs                       
Released Rig:                         
Operation:                                   Prepare to run BOPs, ROV Breakdown
Depth:                                          657 mRT 
Est. campaign cost to date:         A$10,481,362

Trouble Time Breakdown:
ROV caught in guidelines            3 hrs

Total Trouble Time                       3 hours


