Time (Days)

Henry-2DW Completion Time Analysis

12

10 + 4.0 hrs - Trouble breaking out bolts on termination joint due to over torque

Downtime:

6 hrs: Clean pits to dilute brine
1.25 hrs: Chain on drive for Expro umbiliacl rell broke - pin sheared

0.75 hrs - waiting for helicopter landing prior to Well Test

2.75 hrs - Couldn't jar off LCP - POOH and re-pin

| Total DT = 14.75 hours
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