
DRILLING MORNING REPORT # 9
18 Jul 2006 From: Simon Rodda/ Bryan Webb Longtom 3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Gippsland
Basin

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth (LAT) ! 56.7m

RT-ASL (LAT) ! 21.5m

RT-ML ! 78.2m

MDBRT ! 1022.0m

TVDBRT ! 1021.8m

Progress ! 14.0m

Days from spud ! 7.37

Days on well ! 8.60

Planned TD MD ! 5834.0m

Planned TD TVDRT ! 2458.0m

Cur. Hole Size ! 9.500in

Last Casing OD ! 16.000in

Shoe TVDBRT ! 995.3m

Shoe MDBRT ! 995.3m

FIT/LOT: ! / 13.50ppg

AFE Cost ! $40,292,054

AFE No. LSDED01/0

Daily Cost ! $868,883

Cum Cost ! $5,996,306

Days Since Last LTI ! 1156

Current Op @ 0600 Drilling 9 1/2" pilot hole @1040m MDRT.

Planned Op Drill 9 1/2" pilot hole from 1040m MDRT.

Summary of Period 0000 to 2400 Hrs

Performed LOT of 13.5ppg EMW. Pulled out of hole from 1008m MDRT to surface, racked 14 3/4" BHA in derrick. picked up 9 1/2" PD Xceed/
Ecoscope BHA, ran in hole picking up 5"dp on trip in. Displaced well to 10.5ppg SBM. Drill from 1008m MDRT to 1022m MDRT. Anadril Power drive
tool failure, fault find on bottom, no response, pumped slug and pulled out of hole from 1020m MDRT.

FORMATION

Name Top

300 Sand

200 Sand

100 Sand

Emperor Volcanics

TD

Operations For Period 0000 Hrs to 2400 Hrs on 18 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P LOT 0000 0100 1.00 1008.0m Commenced LOT pumping both down the drill string and down the kill line against the
middle pipe rams.
LOT pressure 833psi/ 13.5ppg EMW/ 2.8bbls pumped/ shoe TVD 995m (3264').
Held test pressure for 3 minutes with zero loss.
Bled off pressure.

IH P LOT 0100 0200 1.00 1008.0m Racked back 1 stand of drill pipe and made up side entry sub to string to remove the
top drive and all manifold valves from equation.
Commenced LOT pumping both down the drill string against the middle pipe rams and
first choke valves.
LOT pressure 835psi/ 13.5ppg EMW/ 3bbls pumped/ shoe TVD 995m (3264').
Held test pressure for 8 minutes with zero loss.
Volume returned 2.75bbls.
Confer with shore base management on results.

IH P TO 0200 0430 2.50 1008.0m Pulled out of hole with 14 3/4" drilling assembly.
Rack BHA in derrick, break off drill bit.

IH P HBHA 0430 0800 3.50 1008.0m Commence making up 9 1/2" pilot hole BHA.
Shallow test MWD/Xceed, ok. Load radioactive source.
Ran in hole on BHA from derrick to 182m MDRT.

IH P PUP 0800 1130 3.50 1008.0m Run 9 1/2" BHA in hole picking up 5"dp off deck from 182m MDRT to 897m MDRT.
Total drill pipe picked up 715m.
Average 204m/hr, 21jnts/hr.

IH P PUP 1130 1200 0.50 1008.0m Pulled back racking stands in derrick from 897m MDRT to 325m MDRT.

IH P PUP 1200 1430 2.50 1008.0m Run 9 1/2" BHA in hole picking up 5"dp off deck from 325m MDRT to 900m MDRT.
Total drill pipe picked up 575m.
Average 230m/hr, 24jnts/hr.

IH P TI 1430 1530 1.00 1008.0m Change over to short 350t drilling bails.

IH P TI 1530 1600 0.50 1008.0m Ran in hole from 900m MDRT to 1008m MDRT.

IH P SM 1600 1630 0.50 1008.0m Conduct JSA prior to displacing well to SBM.
Displace choke/ kill and boost lines to 10.5ppg SBM.

IH P DIS 1630 1730 1.00 1008.0m Displace well to 10.5ppg SBM.
Hole volume 764.5bbls/ 137bbls sand traps.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

IH P DIS 1730 1800 0.50 1008.0m Stop displacing once SBM at surface, seal sand trap and all shaker house drains.

IH P DA 1800 1900 1.00 1022.0m Drill 9 1/2" hole with PD Xceed from 1008m MDRT to 1022m MDRT.
780gpm/ 2900psi/ 80rpm/ 5klbs torque/ 10klbs WOB.

IH TP
(DTF)

DA 1900 2030 1.50 1022.0m Anadril unable to down link to Xceed, vary parameters and try numerous attempts.
Unable to take a command.

IH TP
(DTF)

TO 2030 2200 1.50 1022.0m Pumped weighted slug and pulled dry string from 1022m MDRT to surface and Anadrils
Radioactive source.

IH TP
(DTF)

HBHA 2200 2330 1.50 1022.0m Remove radioactive source and down load LWD.

IH TP
(DTF)

HBHA 2330 2400 0.50 1022.0m Continue to pull out of hole racking Ecoscope in derrick.

Operations For Period 0000 Hrs to 0600 Hrs on 19 Jul 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TP
(DTF)

HBHA 0000 0100 1.00 1022.0m Broke off bit and laid out failed Xceed.
Bit grading 0/0/No/A/X/In/No/DTF

IH TP
(DTF)

HBHA 0100 0230 1.50 1022.0m Picked up new Power drive Xceed. Run in hole with Bit #3rr1 RSX616.
Shallow test, load radio active source and run in hole BHA from derrick to 182m MDRT.

IH TP
(DTF)

TI 0230 0400 1.50 1022.0m Run in hole on 5" drill pipe from 182m MDRT to 1022m MDRT.

IH P DA 0400 0430 0.50 1040.0m Drill 9 1/2" hole with PD Xceed from 1022m MDRT to 1040m MDRT.
750gpm/ 2700psi/ 80rpm/ 5klbs torque/ 10klbs WOB. ROP 40m/hr.
String wt: Rotating 180klbs/ up 180klbs/ down 180klbs.

IH P OA 0430 0600 1.50 1040.0m Set PD Exceed @KOP 1040m MDRT.
Set SR @80% / TF @180deg.

Phase Data to 2400hrs, 18 Jul 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 9.5 10 Jul 2006 10 Jul 2006 9.50 0.396 0.0m

ANCHORING(A) 19 10 Jul 2006 11 Jul 2006 28.50 1.188 0.0m

CONDUCTOR HOLE(CH) 5.5 11 Jul 2006 13 Jul 2006 34.00 1.417 112.0m

CONDUCTOR CASING(CC) 32 11 Jul 2006 13 Jul 2006 66.00 2.750 112.0m

SURFACE HOLE(SH) 51.5 13 Jul 2006 15 Jul 2006 117.50 4.896 1005.0m

SURFACE CASING(SC) 26.5 15 Jul 2006 16 Jul 2006 144.00 6.000 1005.0m

INTERMEDIATE HOLE(IH) 62.5 16 Jul 2006 18 Jul 2006 206.50 8.604 1022.0m

WBM Data Cost Today $ 164583

Mud Type: Petrofree

Sample-From: Active pit

Time: 2200hrs

Weight: 10.50ppg

Temp: 20C°

API FL:

Filter-Cake: 1/32nd"

HTHP-FL: 4.0cc/30min

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol): 12%

H2O: 20%

Oil(%): 66%

Sand: 0.03

pH:

PHPA:

Viscosity 110sec/qt

PV 34cp

YP 28lb/100ft²

Gels 10s 18

Gels 10m 36

Fann 003 13

Fann 006 14

Fann 100 49

Fann 200

Fann 300 62

Fann 600 96

Comment Total product costs to date $ 164,582.69
Cummulative total $ 563,147.06 (including engineer)

Bit # 3 Wear I O1 D L B G O2 R

w 0 0 NO A E I NO BHA

Bitwear Comments:

Size ("): 14.750in IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 10.00klb No. Size

3 20/32nd"

Progress 0.0m Cum. Progress 3.0m

Type: Rock RPM(avg) 70 On Bottom Hrs 0.0h Cum. On Btm Hrs 0.5h

Serial No.: JSO758 F.Rate 28.00bpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 0.5h

Bit Model T11 SPP 2900psi Total Revs Cum Total Revs 0

Depth In 1005.0m HSI ROP(avg) N/A ROP(avg) 6.00 m/hr

Depth Out 1008.0m TFA 0.92 . .

Bit Comment
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Bit # 4 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): IADC# M322 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 7.50klb No. Size

6 18/32nd"

Progress 14.0m Cum. Progress 14.0m

Type: PDC RPM(avg) 83 On Bottom Hrs 1.0h Cum. On Btm Hrs 1.0h

Serial No.: 212935 F.Rate 17.80bpm IADC Drill Hrs 1.0h Cum IADC Drill Hrs 1.0h

Bit Model 9 1/2" RSX616M-A4 SPP 2624psi Total Revs 93000 Cum Total Revs 93000

Depth In 1008.0m HSI ROP(avg) 14.00 m/hr ROP(avg) 14.00 m/hr

Depth Out TFA 1.49 . .

Bit Comment Anadril Power Drive Xceed tool failure. No communication from surface.

BHA # 3

Weight(Wet) ! 60.00klb Length ! 215.7m Torque(max) ! 7ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 40.00klb String ! 205.00klb Torque(Off.Btm) ! 3ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! 36 Pick-Up ! 205.00klb Torque(On.Btm) ! 7ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 200.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.58m ! 22.000in ! ! MX 9485 ! 22" Milled tooth.
3 x 22, 1 x 18.

! Bit Sub ! 0.92m ! 9.438in ! 3.000in ! 186-0029 ! Float bored, non-ported float installed.

! 9.5in DC ! 9.17m ! 9.500in ! 3.000in ! 00005-9 !

! 9.5in DC ! 8.99m ! 9.500in ! 3.000in ! 00002-9 !

! 9.5in DC ! 9.05m ! 9.500in ! 3.000in ! 00004-9 !

! X/O ! 1.45m ! 8.188in ! 3.000in ! A318 ! 7 5/8 reg to 6 5/8 reg x/o.

! 8in DC ! 17.77m ! 8.000in ! 3.000in ! !

! Drilling Jars ! 10.21m ! 8.000in ! 3.000in ! 35205E ! Houston engineering drilling jars.

! 8in DC ! 17.53m ! 8.000in ! 3.000in ! !

! X/O ! 1.17m ! 7.875in ! 3.000in ! mso 1940-02 ! 6 5/8 reg to 4 1/2" IF.

! 5in HWDP ! 139.33m ! 5.000in ! 3.000in ! !

BHA # 4

Weight(Wet) ! 40.00klb Length ! 182.6m Torque(max) ! 6ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 16.00klb String ! 180.00klb Torque(Off.Btm) ! 2ft-lbs D.C. (2) Ann Velocity ! 615fpm

Drilling Jar Hours ! 1 Pick-Up ! 180.00klb Torque(On.Btm) ! 5ft-lbs H.W.D.P. Ann Velocity ! 281fpm

! Slack-Off ! 180.00klb ! D.P. Ann Velocity ! 281fpm

BHA Run Description ! Power drive Xceed steerable drilling assembly, Ecoscope.

BHA Run Comment !

Equipment Length OD ID Serial # Comment

! Bit ! 0.22m ! 9.500in ! ! 212935 ! RSX616M-A2

! Power drive Xceed ! 7.66m ! 9.188in ! ! 111 !

! Ecoscope ! 8.05m ! 9.375in ! ! 779 !

! Telescope x/o ! 8.52m ! 6.875in ! ! FA27 !

! 5" Non-mag HWDP ! 9.09m ! 6.625in ! 2.875in ! 4449 !

! 5in HWDP ! 27.47m ! 5.000in ! 3.000in ! !

! Drilling Jars ! 9.68m ! 6.375in ! 2.750in ! DAH03584 !

! 5in HWDP ! 111.86m ! 5.000in ! 3.000in ! !

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 118.58 63.51 0 263.3
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Bulk Stocks

Name Unit In Used Adjust Balance

Bentonite Bulk MT 0 0 0 21.8

Diesel m3 0 16.4 0 491.4

Fresh Water m3 30.7 32 0 388.7

Drill Water m3 0 12 0 461.0

Cement G MT 0 0 0 64.3

Cement HT (Silica) MT 0 0 0 51.4

Brine BBLS 0 0 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 5.500 8.60 97 93 2900 7.95

2 12P 160 6.000 8.60 97 93 2900 9.45

3 12P 160 6.000 8.60 97 93 2900 9.45

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 110.80 110.80 110.80 110.80 0.00

16 " 995.32 995.32 995.32 995.32

Personnel On Board

Company Pax Comment

NEXUS 6

DOGC 56 49 x DOGC
2 x DOGC extra( 1 x welders, 1 x crane op)
5 x DOGC other (2 x painter, 3 x union hydraulic)

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD (ROV) 3

SCHLUMBERGER ANADRIL 5 2 x MWD, 2 x DD, 1 x tainee MWD.

BAROID 2

ESS 8

GEOSERVICES OVERSEAS S.A. 5

Q-Tech 1

K & M 2

Brandt 1

Total 91

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 17 Jul 2006

Abandon Drill 15 Jul 2006 3 Days Weekly abandon rig drill

Fire Drill 15 Jul 2006 3 Days Weekly fire drill

JSA 18 Jul 2006 0 Days Drillcrew 5, deckcrew 15,
mechanic 1, subsea 0,
Painters 0, welder 0,
catering 0.

Man Overboard Drill 20 Jun 2006 28 Days Monthly man overboard drill

Safety Meeting 16 Jul 2006 2 Days Weekly crew safety
meetings

0100/1300/1900hrs

STOP Card 18 Jul 2006 0 Days Safe 9 un-safe 3

Shakers, Volumes and Losses Data

Available 2,316.6bbl

Active 480.1bbl

Hole 764.9bbl

Losses 6bbl

ROC 6bbl

Equip. Descr. Mesh Size

Shaker1 VSM100 10/84/84/84/84

Shaker2 VSM100 10/84/84/84/84

Shaker3 VSM100 10/84/84/84/84
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Shakers, Volumes and Losses Data

Reserve 1,050.6bbl

Slug 21bbl

Equip. Descr. Mesh Size

Shaker4 VSM100 10/84/84/84/84

Marine

Weather on 18 Jul 2006 Rig Support

Anchors Tension (klb)

1 170.0

2 157.0

3 203.0

4 234.0

5 302.0

6 243.0

7 212.0

8 176.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 10kn 169.0deg 1035.0mbar 11C° 1.0m 169.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

270.0deg 4748.00klb 2.5m 169.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 0815hrs 18th July En-route to Melbourne. Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 6 0 295
Fresh Water m3 5 0 485
Drill Water m3 0 0 0
Cement G mt 0 0 0
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 0 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

Pacific Wrangler 1020hr 17 July Running standby Item Unit Used Trf. to
Rig

Qty.
Remaining

Diesel m3 13.1 0 565.9
Fresh Water m3 5 0 246
Drill Water m3 0 0 512
Cement G mt 0 0 44
Cement HT (Silica) mt 0 0 0
Barite Bulk mt 0 129 0
Bentonite Bulk mt 0 0 0
Brine m3 0 0 0

m3 650 0
m3 0 0 434

Transfered barite and SBM to rig. Figures for SBM not matching. Rig has recieved 2212bbls of SBM, Boat reported arriving with 2132bbls.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1113 / 1135 18 / 16 Refuel 625 litres.
Fuel remaining on board 961 litres.
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