
DRILLING MORNING REPORT # 28
16 Jul 2008 From: S De Freitas/R Rossouw Longtom-4

To: R Oliver

Well Data

Country Australia MDBRT 2600.0m Cur. Hole Size 13.500in AFE Cost AUD$81,987,600

Field Longtom TVDBRT 2351.2m Last Casing OD 10.750in AFE No. LSRDV01/6

Drill Co. Seadrill Progress 0.0m Shoe TVDBRT 2337.6m Daily Cost AUD$855,900

Rig West Triton Days from spud 25.94 Shoe MDBRT 2590.8m Cum Cost AUD$32,586,800

Wtr Dpth (LAT) 55.968m Days on well 27.63 FIT/LOT: / 1.64sg

RT-ASL (LAT) 41.062m Planned TD MD 5822.000m Current Op @ 0600 Running seal assy for 10.75in casing hanger.

Planned Op Set seal assy, and pressure test same, run and
set RTTS with storm valve and pressure test
same. Displace riser to sea water to prepare for
riser recovery.

RT-ML 97.030m Planned TD TVDRT 2702.000m

Summary of Period 0000 to 2400 Hrs

RIH with cement stinger from 769m to 2350m, ran w/bushing retrieval tool and pulled w/bushing. Ran and set RTTS, circulated casing through TDS,
unseated RTTS, picked up surface cement sub, set RTTS, pressure tested lines and cemented 10.75in casing. Held 430psi on DP and closed TIW
valve while WOC. Attempted a number of actions to open TIW valve after WOC, resolving finally to breaking the jnt below the TIW valve and bleeding
off pressure. Unseated RTTS.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 8 Days Held at 10.30 hours. Rig alarms activated.

Drills 1 1 Day Spill Drill A containment drill was held on a failed equalisation valve
between the sand trap tanks.

Dropped Object 3 Days Broken bolt on Link Tilt
bracket.

When the link Tilt was retracted, the uneven piston
movement caused the clamp bolt (on the Bail Arm) to
break. The end of the bolt (10mm X 50mm) fell to the rig
floor. Clamp remained coupled to the Bail Arm.

First Aid Case 1 2 Days Welder had grit fall in eye
from welding mask.

13 July 08 - Welder was preparing to weld on the Rig Skid
pin pedestal, he was laying in position on his back and
flipped his Arc Shield plate closed on his helmet. This
caused a small amount of grit to fall on to his face from the
top lip of the mask. He was wearing safety glasses as well.
At that stage he did not feel anything enter his eye. He
started work this morning (14 July 08) and felt a gritty
sensation in his right eye. He immediately reported to the
Medic.

Incident 3 Days Elevator contact with
Monkeyboard.

When racking back the Casing Running Tool, the stand
was short. As a result, the elevators made contact with the
corner of the Monkey Board, causing slight damage to
support beam

PTW issued 14 0 Days Permit to work issued for the day.

Safety Meeting 2 4 Days Weekly Safety Meetings
with crews.

Weekly safety meeting held at 0045 Sunday morning and
1300 on Saturday .

STOP Card 41 0 Days Stop cards submitted for the day.

Time Out For Safety 1 2 Days Crane operator held discussion with banksmen regarding
dogging techniques.

FORMATION

Name Top

Kipper Shale 1755.00m

Admiral Formation. 2186.00m

500 Sands 2316.00m

400 Sands 2494.00m

300 Sands 2564.00m

Operations For Period 0000 Hrs to 2400 Hrs on 16 Jul 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P13 TP
(TP)

G8 0000 0330 3.50 2600.0m Continued RIH with 2.875in stinger on 5.5in DP from 769m to 2350m.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

P13 TP
(TP)

G10 0330 0500 1.50 2600.0m Removed diverter insert packers.

P13 TP
(TP)

G12 0500 0630 1.50 2600.0m Picked up w/bushing r/tool and RIH to retrieve w/bushing. Laid down r/tool.

P13 TP
(TP)

G5 0630 0800 1.50 2600.0m Picked up and made up RTTS packer.

P13 TP
(TP)

G8 0800 0830 0.50 2600.0m RIH with RTTS packer and set same at 140m, stinger at 2490m.

P13 TP
(TP)

F4 0830 1030 2.00 2600.0m Circulated hole clean around casing with 590gpm, 1325psi.

P13 TP
(TP)

G10 1030 1100 0.50 2600.0m Unseated RTTS, picked up cement stand with side entry sub and TIW valves above
and below sub. Spaced out and set RTTS at 149m placing stinger at 2499m.

P13 TP
(TP)

G1 1100 1130 0.50 2600.0m Rigged up surface lines and held PJSM.

P13 P F3 1130 1330 2.00 2600.0m Pumped 10bbl water, pressure tested surface lines to 3000psi and pumped further
10bbl water. Pumped 30bbl tuned spacer, mixed and pumped 200bbl class G cement at
15.8ppg and displaced cement with 183bbl SBM using rig pumps. Theoretical TOC
behind 10.75in casing at 1900m. Cement top inside 10.75in casing at 2537m.

P13 TP
(TP)

F7 1330 1900 5.50 2600.0m WOC. Monitored well while WOC. (Drill crew installed seal in stand pipe union)

P13 TP
(RE)

G10 1900 2030 1.50 2600.0m Attempted to open TIW valve to bleed off pressure and check for backflow - unable to
open valve. Equalized pressure across valve using various pressures - unable to open
valve. Cracked service jnt on TIW - still unable to open valve.

P13 TP
(RE)

G10 2030 2100 0.50 2600.0m Closed annular and attempted to unseat RTTS with 40k lbs o/pull - no success.

P13 TP
(RE)

G10 2100 2130 0.50 2600.0m With annular closed, pumped down kill line to 350psi above packer to equalize pressure
across RTTS. Attempted to unseat packer with 60k lbs o/pull - no success.

P13 TP
(RE)

G10 2130 2300 1.50 2600.0m Slacked off running string weight onto RTTS, closed upper pipe rams and annular.
Broke out DP tool joint below TIW and allowed pressure to bleed off at broken
connection.

P13 TP
(RE)

G10 2300 2400 1.00 2600.0m Made up DP tool joint and attempted to unseat RTTS - no success. Closed annular and
applied 100psi through kill line to top of RTTS - pulled RTTS free with 35k lbs o/pull.

Operations For Period 0000 Hrs to 0600 Hrs on 17 Jul 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P13 TP
(TP)

G5 0000 0030 0.50 2600.0m Worked RTTS to ensure free movement, stand back cementing stand in derrick.

P13 TP
(TP)

G8 0030 0100 0.50 2600.0m POOH RTTS from 149m to surface, stinger at 2350m.

P13 TP
(TP)

G5 0100 0130 0.50 2600.0m Laid out RTTS.

P13 TP
(TP)

G8 0130 0500 3.50 2600.0m Continued POOH with cement stinger from 2350m to 1106m. Pumped slug at 1422m.

P13 P G2 0500 0530 0.50 2600.0m Picked up and made up seal assy and running tool to string.

P13 P G12 0530 0600 0.50 2600.0m RIH with 10.75in hanger seal assy.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 16 Jul 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 35 19 Jun 2008 20 Jun 2008 35.00 1.458 0.0m

Conductor Hole(P2) 10.5 20 Jun 2008 21 Jun 2008 45.50 1.896 132.8m

Conductor Casing(P3) 19.5 21 Jun 2008 22 Jun 2008 65.00 2.708 132.8m

Surface Hole(P4) 54 22 Jun 2008 24 Jun 2008 119.00 4.958 755.0m

Surface Casing(P5) 40 24 Jun 2008 25 Jun 2008 159.00 6.625 755.0m

BOPs/Risers(P6) 62.5 26 Jun 2008 28 Jun 2008 221.50 9.229 755.0m

Other work scope(P28) 1 28 Jun 2008 28 Jun 2008 222.50 9.271 755.0m

Production Hole (1)(P11) 286 28 Jun 2008 10 Jul 2008 508.50 21.188 2600.0m

Production Casing(1)(P13) 154.5 10 Jul 2008 16 Jul 2008 663.00 27.625 2600.0m
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SBM Data Cost Today AUD$ 9893

Mud Type: ACCOLADE

Oil Type: ACCOLADE
BASE

Sample-From: Pit 6

Time: 21:00

Weight: 12.10sg

Temp: 20C°

HTHP-Temp: 120C°

HTHP: 500psi

HTHP-FL: 3.0cc/30min

HTHP-cake: 1/32nd"

CaCl mud: 29.12

CaCl WP:

Ex.Lime:

Salinity: 273577mg/l

Elec.Stab.: 400mV

Solids(%vol): 22%

H2O: 24%

Oil(%): 52%

Sand: .25

LGS: 13%

Oil On Cut:

Viscosity 125sec/qt

YP 31lb/100ft²

PV 44cp

O/W Ratio: 68.4

Gels 10s 13

Gels 10m 18

Fann 003 11

Fann 006 13

Fann 100 36

Fann 200

Fann 300 75

Fann 600 119

Comment

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 0 143 0 248.0

Rig Fuel m3 0 11 0 314.0

POTABLE WATER MT 12 40 0 259.0

Cement class \'G\' MT 0 38 0 71.0

Bentonite MT 0 0 0 45.0

Barite MT 0 8 0 204.0

SOBM m3 0 3 0 30.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National 14
P-220

6.50 1.40 97 2590.0 30 300 176 40 370 234 50 500 293

2 National 14
P-220

6.50 1.40 97 20 120 30 176 40 234

3 National 14
P-220

6.50 1.40 97 20 120 30 176 40 234

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 128.80m / 128.80m 168bbl class G at 15.9ppg, 200% excess.

16 " / 750.03m / 750.03m Lead 516 bbls "G" class at 12.5ppg. Tail 229 bbls "G" class at 15.80 ppg

10 3/4" / 2590.78m /
2337.57m

200bbl class "G" at 15.8ppg, TOC at 1900m

Personnel On Board

Company Pax

ADA 7

Seadrill 12

Seadrill Services. 43

Catering 9

Halliburton 2

Baker Hughes Inteq 4

Halliburton 4

Tamboritha 6

Q Tech 1

Tasman Oil Tools 2

Cameron 2

Weatherford 4

Reach 1

Dril-Quip 1

ROV-UIS 1

Total 99
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Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Brian Auckram/James Munford

Available 2760.3bbl Losses 402.4bbl Equipment Description Mesh Size

Shaker 1 VSM-300 255/280

Shaker 2 VSM-300 255/280

Shaker 3 VSM-300 255/280

Shaker 4 VSM-300 255/280

Comments

Active 270.0bbl Downhole 40.0bbl

Mixing Surf+ Equip 0.0bbl

Hole 746.3bbl Dumped

Slug De-Gasser
Reserve 1744.0bbl De-Sander

Kill De-Silter
Centrifuge

! ! Behind
Casing

362.4bbl

Marine

Weather on 16 Jul 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 7kn 335.0deg 1010.0mbar 9C° 0.2m 135.0deg 2s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

24.1deg 440.00klb 2316.00klb 1.3m 135.0deg 7s Wave and swell heights
are estimates.

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 12.15hrs 13-07-08 At rig Item Unit Used Quantity

Rig Fuel m3 620.09
Potable Water Mt 428
Drill Water Mt 300
CEMENT G Mt 0
Barite Mt 0
Bentonite Mt 0
Base Oil m3 59
Brine m3 0

Pacific Valkyrie At Geelong Item Unit Used Quantity

Rig Fuel m3 395.38
Potable Water Mt 448
Drill Water m3 718
CEMENT G Mt 0
Barite Mt 105
Bentonite Mt 34.8
SOBM m3 5
Base Oil m3 13
Brine m3 50

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow Helicopters 1044 / 1103 3 / 11 3rd Party
Welders demob
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