
DRILLING MORNING REPORT # 2
02 Aug 2008 From: B Openshaw/R Rossouw Longtom-4 H

To: R Oliver

Well Data

Country Australia MDBRT 2719.0m Cur. Hole Size 9.500in AFE Cost US$81,987,600

Field Longtom TVDBRT 2422.7m Last Casing OD 10.750in AFE No. LSRDV01/6

Drill Co. Seadrill Progress 23.0m Shoe TVDBRT 2337.6m Daily Cost US$650,000

Rig West Triton Days from spud 42.94 Shoe MDBRT 2590.8m Cum Cost US$1,300,000

Wtr Dpth(MSL) 55.968m Days on well 2.00 FIT/LOT: 1.68sg /

RT-ASL(MSL) 41.1m Planned TD MD 5822.0m Current Op @ 0600 Drilling ahead at 2733m as per DD requirements.

Planned Op Continue drilling ahead as per DD requirements.RT-ML 97.1m Planned TD TVDRT 2702.0m

Summary of Period 0000 to 2400 Hrs

Waited for weather to subside and continued RIH from 1452m to TOC at 2690m. Drilled cement from 2690m to 2696m and reamed this drilled section
to prepare for kick-off. Time drilled from 2696m to 2719m to commence kick-off.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 6 Days Held at10.30 hours. Rig alarms activated. Fire and Abandon drill conducted.

Drills 6 Days Spill Drill - real time Reaction to the overflow at the upper transverse trough.

Dropped Object 20 Days Broken bolt on Link Tilt
bracket.

When the link Tilt was retracted, the uneven piston
movement caused the clamp bolt (on the Bail Arm) to
break. The end of the bolt (10mm X 50mm) fell to the rig
floor. Clamp remained coupled to the Bail Arm.

First Aid Case 8 Days Relief derrickman caught
hand at monkey board

The relief derrickman was pulling back pipe when he lost
his balance and placed his hand in such a position to have
it caught between the pipe and the finger latch.

Incident 6 Days Environmental spill overflow at upper transverse trough due to blocked flow
line. Approximately 65 ltrs .

PTW issued 10 0 Days Permit to work issued for the day.

Safety Meeting 1 1 Day Weekly Safety Meetings
with crews.

Weekly safety meeting held at 1300 Saturday and 0045 on
Sunday .

STOP Card 23 0 Days Stop cards submitted for the day.

ToolBox Talk 4 0 Days Held Tool box talk with
crews for related tasks.

Held Pretour safety meetings with crews.

Operations For Period 0000 Hrs to 2400 Hrs on 02 Aug 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P12 TP
(WOW)

G8 0000 0500 5.00 2698.0m Waiting on weather. Wind speeds from 36 - 55knots during this period.

P12 TP
(WOW)

G23 0500 0530 0.50 2698.0m Wind speed 37 - 44knots. Held Time-out for Safety and PJSM prior to continue RIH.

P12 P G8 0530 0900 3.50 2690.0m Continue RIH with 9.5in bit #10 from 1452m to TOC at 2690m. Tagged cement with
25klbs. Filled string every 15stnds, broke circulation at shoe.

P12 P D1 0900 1100 2.00 2696.0m Drilled cement from 2690m to 2696m. Reamed drilled section several times to prepare
ledge for sidetrack.

P12 P D4 1100 2400 13.00 2719.0m Time drilled as per DD requirements from 2696m to 2719m to commence kick-off.
Sample at 2719: 70% formation, 30% cement. Drilling parameters: 680gpm, 2500psi,
120rpm, WOB 5-7klbs, Trq 5-6kft-lbs.

Operations For Period 0000 Hrs to 0600 Hrs on 03 Aug 2008
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P12 P D4 0000 0600 6.00 0.0m Drill ahead 9.5in controlled drilling as per DD requirements from 2719m to 2733m.
Sample at 2723m: 90% formation, 10% cement. Sample at 2727m: 95% formation, 5%
cement. Increased allowable ROP in stages and confirmed sample composition at each
increase to ensure kick-off not dropping back into pilot hole.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 02 Aug 2008

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Production Hole (2)(P12) 48 01 Aug 2008 02 Aug 2008 48.00 2.000 2719.0m
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General Comments
00:00 TO 24:00 Hrs ON 02 Aug 2008

Operational Comments
Adjustments to rotary table elevation based on Fugro calculations;
RT above LAT = 41.062m.
RT above MSL/AHD 40.362m.

Operational Comments

West Triton Rig Equipment Concerns

1) Top drive rotating head has operating problems, to be able to rotate the IBOP must be operated first. This is
impacting operational efficiency. New hydraulic pump on order - delivery mid September.

2) Number 4 main generator down. Exciter and generator sent ashore.

3) CTU control panel has leaking valves, pressure regulator valve inoperable. Parts on order.

4) Link tilt clamps slipping on bails - need to rectify this issue.

5) Bail retaining plates on top drive bent, increasing time to change out bails by 1/2 hour. Require new retaining
plates.

6) No spare UpperTop Drive IBOP or parts on board for Upper IBOP.

7) Only main engines 1, 2 & 3 available for power generation. Engine 5 awaiting new injectors. Problems relating
to engines may be caused by fuel contaminated with water.

8) Emergency generator fuel tank requires modification to drain line (no communication with tank through drain
line).

9) Pumping pressure read-out at Cyber chair display not accurate.

10) Remote controller for Iron Roughneck not operational.

11) Automatic drill pipe elevators not working.

Operational Comments Hours on jar ser. No 1416-1515: 16hrs

SBM Data Cost Today US$ 14451

Mud Type: ACCOLADE

Oil Type: ACCOLADE
BASE

Sample-From: Flowline

Time: 21:20

Weight: 12.00sg

Temp: 59C°

HTHP-Temp: 120C°

HTHP: 500psi

HTHP-FL: 4.0cc/30min

HTHP-cake: 2/32nd"

CaCl mud: 28.15

CaCl WP:

Ex.Lime:

Salinity: 255329mg/l

Elec.Stab.: 640mV

Solids(%vol): 18%

H2O: 24%

Oil(%): 56%

Sand:

LGS: 6%

Oil On Cut:

Viscosity 92sec/qt

YP 45lb/100ft²

PV 30cp

O/W Ratio: 70/30

Gels 10s 15

Gels 10m 21

Fann 003 12

Fann 006 14

Fann 100 39

Fann 200

Fann 300 75

Fann 600 120

Comment Added Barite to active as required to maintain mud weight 12.0ppg. Added 1.6ppb LE
Supermul, 0.6ppb Tau Mod and 0.3ppb Adapta to active to maintain mud properties. Adding
premix at 10.0ppg to maintain volume and mud weight. Checked shaker screens regularly and
replaced damaged screens as required.

Bit # 10 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 9.50in IADC# M322 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED WOB(avg)7000.00klb No. Size

6 16/32nd"

Progress 23.0m Cum. Progress 23.0m

Type: PDC RPM(avg) 120 On Bottom Hrs 13.2h Cum. On Btm Hrs 13.2h

Serial No.: 218795 F.Rate 655gpm IADC Drill Hrs 13.0h Cum IADC Drill Hrs 13.0h

Bit Model RSR616M-B3 SPP 2500psi Total Revs Cum Total Revs 0

Depth In 2690.0m HSI ROP(avg) 1.74 m/hr ROP(avg) 1.74 m/hr

Depth Out TFA 1.178 . .

Bit Comment

BHA # 12

Weight(Wet) 30.00klb Length 215.0m Torque(max) 6000ft-lbs D.C. (1) Ann Velocity 374fpm

Wt Below Jar(Wet) 14.00klb String 212.00klb Torque(Off.Btm) 5000ft-lbs D.C. (2) Ann Velocity 347fpm

Pick-Up 230.00klb Torque(On.Btm) 5000ft-lbs H.W.D.P. Ann Velocity 268fpm
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Slack-Off 200.00klb D.P. Ann Velocity 268fpm

BHA Run Description 9.5in PDC bit, PD Xceed 675, Eco scope, Tele scope, NM HWDP, X/O, 6x 5.5" HWDP, X/O, Jar, X/O, 12x 5.5"
HWDP.

BHA Run Comment

Equipment Length OD ID Serial # Comment

PDC Bit 0.22m 9.50in 218795

PD Xceed 675 7.66m 6.75in 241

ECO Scope 8.05m 9.13in 963

Tele Scope 8.52m 6.88in EO 330

NM HWDP 9.19m 6.75in SBD 3170

X/O 0.49m 7.00in 11560.3

HWDP 56.23m 7.06in

X/O 1.22m 7.00in SSD7142

Jar 9.62m 6.25in 1416-1515

X/O 0.91m 7.00in 508A67

HWDP 112.76m 7.00in

Bulk Stocks

Name Unit In Used Adjust Balance

DRILL WATER MT 0 0 0 198.0

Rig Fuel m3 0 24 0 240.0

POTABLE WATER MT 0 30 0 202.0

Cement Class G MT 0 0 0 52.0

Bentonite MT 0 0 0 45.0

Barite MT 0 11 0 163.0

SOBM m3 0 0 0 121.0

Brine m3 0 0 0 192.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National 14
P-220

6.50 1.44 97 56 2500 327 2690.0 30 380 176 40 500 234 50 700 293

2 National 14
P-220

6.50 1.44 97 30 176 40 234 50 293

3 National 14
P-220

6.50 1.44 97 56 2500 327 2690.0 20 360 120 30 490 176 40 650 234

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 128.80m / 128.80m 168bbl class G at 15.9ppg, 200% excess.

16 " / 750.03m / 750.03m Lead 516 bbls "G" class at 12.5ppg. Tail 229 bbls "G" class at 15.80 ppg

10 3/4" / 1.68sg 2590.78m /
2337.57m

200bbl class "G" at 15.8ppg, TOC at 1900m

Personnel On Board

Company Pax

ADA 7

Seadrill 13

Seadrill Services. 38

Catering 9

Halliburton 2

Baker Hughes Inteq 7

Halliburton 2

Tamboritha 3

Q Tech 1

Tasman Oil Tools 2

Reach 1

Schlumberger 6
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Personnel On Board

K&M 1

Total 92

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Brian Auckram/Tim Waldhuter

Available 3084.8bbl Losses 18.0bbl Equipment Description Mesh Size

Shaker 1 VSM-300 255

Shaker 2 VSM-300 280

Shaker 3 VSM-300 280

Shaker 4 VSM-300 280

Comments

Active 406.0bbl Downhole

Mixing Surf+ Equip 6.0bbl

Hole 719.8bbl Dumped

Slug De-Gasser
Reserve 1959.0bbl De-Sander

Kill De-Silter
Centrifuge

! ! Evaporation 12.0bbl

Marine

Weather on 02 Aug 2008

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 15kn 270.0deg 1016.0mbar 10C° 2.0m 160.0deg 6s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

24.1deg 440.00klb 2842.00klb 2.8m 160.0deg 9s Wave and swell heights
are estimates.

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler At Geelong Item Unit Used Quantity

Rig Fuel m3 499.5
Potable Water Mt 455
Drill Water Mt 150
CEMENT G Mt 0
Barite Mt 84
Bentonite Mt 0
Base Oil m3 0
Brine m3 118

Pacific Valkyrie At rig Item Unit Used Quantity

Rig Fuel m3 585.7
Potable Water Mt 426
Drill Water m3 718
CEMENT G Mt 0
Barite Mt 105
Bentonite Mt 34.8
SOBM m3 5
Base Oil m3 0
Brine m3 0
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