LAKES OIL N.L
DAILY DRILLING REPORT

	WELL :
	Loyang-2
	REPORT No. :
	1
	                              DFS:
	0.25
	DATE :
	5-03-2006

	2400 DEPTH :
	        220m       
	LAST DEPTH :     
	220m
	24 HR PROGRESS:    
	
	PTD :
	

	TOTAL FUEL :
	
	FUEL USAGE :
	500
	DAYCOST : $
	13,493
	CUM. COST : $
	535,583

	0600 OPS :
	Completing installation of BOP

	Next 24 Hrs Op
	Test  the Bind  Rams- Pick up the   156mm Bit and drilling assembly – Run in hole then test  rest of BOP- Drill out Shoe –Drill ahead

	Site Personnel:
	Lou DeVattimo  - Supervisor


	BIT INFORMATION
	
	OPS BREAKDOWN
	
	MUD PROPERTIES

	 Bit Number
	
	
	
	 Drilling  
	
	
	 Density
	
	S.G.

	 Size (mm)
	
	
	
	 Tripping
	
	
	 Viscosity
	
	Sec

	 Make
	
	
	
	 Surveys
	
	
	 Water Loss
	
	Cc

	 Type
	
	
	
	 Rigged up
	18.00
	
	 pH
	
	Strip

	 IADC Code
	
	
	
	 Testing/tools
	
	
	 Filter Cake
	
	32 nd

	 Serial Number
	
	
	
	 Circulate Sample
	
	
	 PV / YP
	
	Cp/lb/100’

	 Nozzles (32)
	
	
	
	 Casing
	
	
	 Gels
	
	S/m

	 Depth in (m)
	
	
	
	 Cementing
	
	
	 Sand
	
	% Vol

	 Depth out (m)
	
	
	
	 Surveys
	
	
	 Solids
	
	% Vol

	 Total Metres
	
	
	
	 Circulate & Condition
	
	
	 Oil
	
	% Vol

	 Hours
	
	
	
	 Rig Service/slip & cut
	
	
	 K+
	
	Mg/l

	 WOB (kg)
	
	
	
	 Rig up bop
	6.00
	
	 Chlorides
	
	Mg/l

	 RPM
	
	
	
	Drill out Cmt
	
	
	 PHPA
	
	

	 Condition
	
	
	
	Breakdown kelly
	
	
	 KCL
	                              %
	

	 Impact Force
	
	
	
	Wait On Cement  
	
	
	 Daily Cost
$
	5764

	 Jet Velocity
	
	
	
	Test BOPs
	
	
	 Cum Cost
$
	5764

	

	B.H.A.:
	

	
	

	

	HOURLY OPERATIONS SUMMARY (0000 – 2400)
	
	SURVEYS
	
	CHEMICALS USED

	From
	To
	Operation
	
	
	° at
	
	m 
	
	Type
	Amount

	0000
	
	Contractor continued rigging up , then drilled rathole
	
	
	° at
	
	m 
	
	Barazan-D Plus
	3

	
	18:00
	and mousehole
	
	
	° at
	
	m 
	
	Dextrid LTE
	13

	18:00
	
	Contractor on day rate Payroll @ 18:00hrs
	
	
	° at
	
	m 
	
	PAC-L
	4

	
	24:00
	Install the BOP 
	
	
	° at
	
	m 
	
	N-VIS  Plus
	17

	
	
	
	
	
	° at
	
	m 
	
	KCL Tech
	22

	
	
	
	
	
	° at
	
	m 
	
	Baracide
	1

	
	
	
	
	
	° at
	
	m 
	
	Potassium  Hyd
	1

	
	
	
	
	
	
	

	
	
	
	
	PUMP 1
	
	PUMP 2

	
	
	244.48mm Casing at  27.50m
	
	 Liner
	
	mm 
	
	 Liner
	
	mm 

	
	
	177.80mm Casing set at  220.00m from RKB
	
	 Pressure
	
	kPa 
	
	 Pressure
	
	KPa 

	
	
	Cemented by Halliburton 28-02-2006
	
	 A.V. DP
	
	m/min 
	
	 A.V. DP
	
	m/min 

	
	
	
	
	 A.V. DC
	
	m/min 
	
	 A.V. DC
	
	m/min 

	
	
	Drilltec  drilled the first section of this well
	
	 SPM
	
	
	 SPM
	

	
	
	Casing was run using Crane  and Weatherford crew 
	
	 LPM
	
	
	LPM
	

	
	
	
	
	
	
	

	
	
	
	
	CEMENT DATA
	
	LAST CASING

	
	
	
	
	 Sacks  Halliburton
	
	
	 Size
	177.80
	mm 

	
	
	
	
	 Class   Bulk
	
	
	 Weight
	38.69
	Kg/m 

	
	
	
	
	 %
	
	
	
	 Grade
	N-80
	

	
	
	
	
	 %
	
	
	
	 Connection
	Buttress
	

	
	
	
	
	 %
	
	
	
	 Joints
	18
	

	
	
	
	
	 %
	
	
	
	 Length
	216.00
	m 

	Days since
	LTA
	556
	
	 Av. Wt
	
	
	 Shoe
	220m from RKB
	m 


,66

