
DRILLING MORNING REPORT # 5
18 Oct 2005 (GMT +10 ) From: P. Dane / S. Rodda Maclean 1 ( Vic/P47 )

To: C. Allport

Well Data

Country Australia M. Depth 355.0m Cur. Hole Size 12.250in AFE Cost $4,751,978

Field Maclean TVD 355.0m Casing OD 13.375in AFE No.

Drill Co. DOGC Progress 0.0m Shoe TVD 350.00m Daily COST $317,960

Rig Ocean Patriot Days from spud 2.85 FIT Cum Cost $2,781,281

Wtr Dpth(MSL) 57.0m Days on well 4.42 LOT Planned TD 771.0m

RT-MSL 21.5m Days Since Last LTI 881

RT-ML 78.5m

Current Op @ 0600: Drilling 12 1/4" hole.

Planned Op: Drill 12 1/4" hole to T.D.

Summary of Period 0000 to 2400 Hrs

Ran BOP'S. Cement 13 3/8" casing. Make up 12 1/4" BHA.

Operations For Period 0000 Hrs to 2400 Hrs on 18 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 0100 1.00 IH P CMC 355.0m Displace cement with 117bbls and bump plug with 500psi over final circulating
pressure to 900psi.
Attempt to test casing with 1500psi, slow leak, bleed off and check float holding.

0100 0200 1.00 IH P TO 355.0m Rig down cement lines and release running tool and recover same.

0200 0300 1.00 IH P HT 355.0m Lay down Deep Sea Express equipment.

0300 0600 3.00 EI P BOP 355.0m Hold safety meeting, rig up to run marine riser, make up double of riser.

0600 1400 8.00 EI P BOP 355.0m Run BOP'S, install choke and kill and booster lines and P/Test same with
250/3000psi 5/10mins.
Lock in tensioner ring, install storm saddles to pod hoses.

1400 1600 2.00 EI P BOP 355.0m Install RBQ plates on pod reels.
Latch BOP and confirm with 50kips over pull on both pods.
Close shear rams and perform 250/1500psi 5/10min test on connector against
casing. Good Test.

1600 1800 2.00 EI P BOP 355.0m Stroke out slip joint and lay down handling joint and install divertor.
Rig down riser handling equipment.

1800 1930 1.50 EI P BT 355.0m Run in hole test plug with 4 stands HWDP and set plug in wellhead @ 75m

1930 2100 1.50 EI P BT 355.0m Close middle pipe ram and test connector with 250/3000psi , 5/10min.
Good test.
Pull out with test plug.

2100 2230 1.50 EI P HBHA 355.0m Lay down 17 1/2" BHA.

2230 2400 1.50 EI P HBHA 355.0m Make up 12 1/4" BHA.

Operations For Period 0000 Hrs to 0600 Hrs on 19 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 0200 2.00 EI P HBHA 355.0m Make up 12 1/4" BHA

0200 0230 0.50 EI P BT 355.0m Function test divertor.

0230 0300 0.50 EI P TI 355.0m Run in hole and tag cement @ 314m

0300 0600 3.00 EI P DFS 355.0m Drill cement plugs and float equipment and clean out rat holefrom 314m to 343m

Operations For Period Hrs to Hrs on
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WBM Data Cost Today
Mud Type: Pre-hydrated

Gel

Sample-From: active

Time:

Weight: 1.03ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

Hard/Ca:

MBT:

PM:

PF:

pH:

Solids:

H2O:

Oil:

Sand:

Glycol:

KCl:

PHPA:

Viscosity 120sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600Comment Total costs
18332.67

Shakers, Volumes and Losses Data Engineer : J. Singh

Equip. Descr. Mesh Size

Shaker 1 4 x 52

Shaker 2 3 x 52 , 1 x 84

Shaker 3 4 x 84

Shaker 4 4 x 84

Available 311bbl Losses 2046bbl Comments

Active Downhole
Mixing Surf+ Equip 0bbl

Hole Dumped 1316bbl

Slug De-Gasser
Reserve 311bbl De-Sander

Kill De-Silter
Centrifuge

730bbl

Bit # 2 Wear I O1 D L B G O2 R

w 0 0 0 I TD

Size ("): 17.50in IADC# 1-1-5 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Reed WOB(avg) 5.2klb No. Size

1 16/32nd"

3 22/32nd"

Progress 0.0m Cum. Progress 243.0m

Type: Roller Bearing RPM(avg) 118 On Bottom Hrs 0.00h Cum. On Btm Hrs 4.10h

Serial No.: X20970 F.Rate 1112gpm IADC Drill Hrs 0.00h Cum IADC Drill Hrs 6.50h

Bit Model T11 SPP 2181psi Total Revs 31 Cum Total Revs 62

Depth In 112.0m HSI ROP(avg) N/A ROP(avg) 59.27 m/hr

Depth Out 355.0m TFA 1.310 . .

Bit # 3 Wear I O1 D L B G O2 R

w

Size ("): 12.25in IADC# 4-1-7 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Reed WOB(avg) No. Size

1 28/32nd"

2 24/32nd"

Progress Cum. Progress 0.0m

Type: Roller Bearing RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.00h

Serial No.: NR2008 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.00h

Bit Model EHP41HK SPP Total Revs Cum Total Revs 0

Depth In 355.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 1.485 . .

BHA # 2

Weight(Wet) Length 201.5m Torque(max) D.C. (1) Ann Velocity 0.0mpm

Wt Below Jar(Wet) String Torque(Off.Btm) D.C. (2) Ann Velocity 0.0mpm

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity 0.0mpm

Slack-Off D.P. Ann Velocity 0.0mpm

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.47m 17.50in X20970

Bit Sub 1.16m 9.50in

Drill Collar 18.18m 9.00in
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Equipment Length OD ID Serial # Comment

String Stabiliser 2.16m 17.00in

Drill Collar 9.29m 9.00in

X/O 1.09m 8.00in

MWD 12.80m 8.00in

Drill Collar 17.74m 8.00in

Drilling Jars 9.05m 8.00in

Drill Collar 17.74m 8.00in

X/O 1.10m 8.00in

HWDP 110.70m 5.00in

BHA # 3

Weight(Wet) 50.0klb Length 252.7m Torque(max) D.C. (1) Ann Velocity

Wt Below Jar(Wet) 33.0klb String Torque(Off.Btm) D.C. (2) Ann Velocity

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity
Slack-Off D.P. Ann Velocity

BHA Run Description

BHA Run Comment BIT #3 R/R.

Equipment Length OD ID Serial # Comment

Bit 0.35m 12.25in

Bit Sub 1.02m 8.00in

MWD 12.99m 8.00in

String Stabiliser 2.15m 12.25in

Drill Collar 70.48m 8.00in

Drilling Jars 9.05m 9.00in

Drill Collar 17.47m 8.00in

X/O 1.10m 8.00in

HWDP 138.10m 5.00in

Bulk Stocks

Name Unit In Used Adjust Balance

Barite MT 0 1.89 108.4

Gel MT 0 0 23.78 99.9

Cement MT 0 29.98 162.8

Drill Water m³ 0 153 0 550.1

Fuel Oil m³ 0 10.8 0 333.1

Potable Water m³ 0 0 0 232.3

Cement Silica MT 0.0

Brine m³ 0.0

Liquid Mud m³ 0.0

Helicopter Fuel ltr 487 0 5,513.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1 SPP1
(psi)

Flow1(gpm) SPM2 SPP2
(psi)

Flow2
(gpm)

SPM3 SPP3
(psi)

Flow3
(gpm)

1 OILWELL 6.00 8.40 97 73 1036 935

2 NATIONAL 6.00 8.40 97 73 1036 935

3 NATIONAL 6.00 8.40 97 73 1036 935

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 110.90m /

13.38 / 350.00m / 350.00m

Personnel On Board

Job Title Personnel Company Pax

DOGC 51
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Personnel On Board

BSOC 5

ESS 8

MI Swaco 2

Dowell Schlumberger 3

Fugro 6

Dril-Quip 1

Geoservices 5

Sperry Sun 3

Weatherford 3

Schlumberger 4

Petrotech 2

Total 93

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 16 Oct 2005 2 Days

Environmental Incident 21 Sep 2005 27 Days

Fire Drill 16 Oct 2005 2 Days EMERGENCY
GENERATOR ROOM

JSA Reviewed 18 Oct 2005 0 Days Deck=10, Drill= 8, Tech=0

Man Overboard Drill 10 Sep 2005 38 Days

STOP Card Received 18 Oct 2005 0 Days Corrective= 0 Safe=1

Marine

Weather on 18 Oct 2005 Rig Support

Anchors Tension (klb)

1 176.0

2 159.0

3 216.0

4 243.0

5 254.0

6 203.0

7 251.0

8 240.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.00mi 30.0kn 90.0deg 1025mbar 16.0C° 2.0m 90.0deg

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.5deg 0.6deg 0.30m 2.0m 90.0deg

Rig Dir. Ris. Tension VDL Comments

249.0deg 4088.0klb

Boats Arrived (date/time) Departed (date/time) Status Bulks

Far Grip Working Ocean Patriiot Item Unit Quantity

Fuel Oil M3 369
Potable Water M3 280
Drill Water M3 292
Cement MT 0
Cement Silica MT 54
Barite MT 54.5
Gel MT 0

Pacific
Wrangler

Melbourne Item Unit Quantity

Fuel Oil M3 271
Potable Water M3 160
Drill Water M3 110
Cement MT 0
Cement Silica MT 0
Barite MT 0
Gel MT 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow 11:15 / 11:35 17 / 12
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