
DRILLING MORNING REPORT # 8
21 Oct 2005 (GMT +10 ) From: R. King / S. Rodda Maclean 1 ( Vic/P47 )

To: C. Allport

Well Data

Country Australia M. Depth 766.0m Cur. Hole Size 12.250in AFE Cost $4,751,978

Field Maclean TVD 766.0m Casing OD 13.375in AFE No.

Drill Co. DOGC Progress 0.0m Shoe TVD 350.00m Daily COST $265,597

Rig Ocean Patriot Days from spud 5.85 FIT 13.80ppg Cum Cost $3,740,789

Wtr Dpth(MSL) 57.0m Days on well 7.42 LOT Planned TD 771.0m

RT-MSL 21.5m Days Since Last LTI 887

RT-ML 78.5m

Current Op @ 0600: De-ballasting rig, perform sea bed survey.
L/D wellhead and all tubulars.

Planned Op: Pull anchors.

Summary of Period 0000 to 2400 Hrs

P & A Well, pulled BOPS.

Operations For Period 0000 Hrs to 2400 Hrs on 21 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 0130 1.50 PA P WOC 766.0m Lay down excess drill collars.
Lay down hangoff tool.

0130 0230 1.00 PA P TI 766.0m Run in hole with cement stinger and tag cement at 274m with 5000lbs.

0230 0300 0.50 PA P CIR 766.0m Circulate well to inhibited mud.

0300 0500 2.00 PA P LDP 766.0m Lay down all excess drillpipe.

0500 0730 2.50 PA P TI 766.0m Make up and run 13 3/8" bridge plug to 148m and set same.
Pressure test with 1000psi.
Good test.

0730 0900 1.50 PA P TI 766.0m Pull out and lay down setting tool.
Run in with mule shoe OEDP to 148m

0900 0930 0.50 PA P CMP 766.0m Rig up cement line and pressure test same with 1000psi.
Mix and pump cement plug #3 from 148m to 100m.
Mix and pump 26bbls slurry @ 15.8ppg Class G,
with 15bbls mix water.

0930 1030 1.00 PA P TO 766.0m Pull back to 95m and reverse circulate hole clean, trace cement.
pull out and lay down mule shoe.

1030 1200 1.50 PA P TI 766.0m Run in and recover wear bushing,
jet BOP on trip out.

1200 1530 3.50 PA P BOP 766.0m Rig up to pull marine riser, lay out divertor
and pick up handling joint.

1530 2230 7.00 PA P BOP 766.0m Un-latch BOP and pull same and rack on carrier.
( unlatched HAC, positive indication observed with ROV )

2230 2400 1.50 PA P TI 766.0m Make up 20" casing cutter and run in same on HWDP.

Operations For Period 0000 Hrs to 0600 Hrs on 22 Oct 2005
From To Hrs Phse Cls (RC) Op Depth Activity Description

0000 0030 0.50 PA P TI 0.0m Continue to run in hole with 20" cutting assy.

0030 0130 1.00 PA P WH 0.0m Cut 20" casing @ 83.4m

0130 0600 4.50 MOB P HA 0.0m Pull PGB and 18 3/4" Hsg and 30" Hsg free with 40k over pull, recover same.
Start to De-ballast rig @ 01:30hrs.
Perform sea bed survey and record same with ROV.
Split and lay down both Hsg, secure PGB in moonpool.

Operations For Period Hrs to Hrs on
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WBM Data Cost Today $ 456
Mud Type: PHPA

Sample-From: active

Time: 0600

Weight: 1.09ppg

Temp: 70.0C°

API FL: 1.0cc

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl:

Hard/Ca: 480.0mg/l

MBT: 9

PM: 1.2

PF: 0.03

pH: 10.5

Solids: 5

H2O: 95%

Oil:

Sand:

Glycol:

KCl: 7%

PHPA: 1ppb

Viscosity 75sec/qt

PV 15cp

YP 33lb/100ft²

Gels 10s 12

Gels 10m 17

Fann 003 7

Fann 006 9

Fann 100 32

Fann 200 41

Fann 300 48

Fann 600 63Comment Total costs
49982.61

Shakers, Volumes and Losses Data Engineer : J. Singh

Equip. Descr. Mesh Size

Shaker 1 4 x 110

Shaker 2 2 x 165 , 2 x 84

Shaker 3 4 x 84

Shaker 4 4 x 84

Available 0bbl Losses 0bbl Comments

Active Downhole Pits dumped, cleaning
same.Mixing Surf+ Equip 0bbl

Hole Dumped
Slug De-Gasser
Reserve De-Sander
Kill De-Silter

Centrifuge

Bit # 3 Wear I O1 D L B G O2 R

w 2 3 WT S E I NO TD

Size ("): 12.25in IADC# 4-1-7 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Reed WOB(avg) 14.8klb No. Size

1 28/32nd"

2 24/32nd"

Progress 0.0m Cum. Progress 411.0m

Type: Roller Bearing RPM(avg) 118 On Bottom Hrs 0.00h Cum. On Btm Hrs 16.40h

Serial No.: NR2008 F.Rate 852gpm IADC Drill Hrs 0.00h Cum IADC Drill Hrs 21.50h

Bit Model EHP41HK SPP 1720psi Total Revs 130 Cum Total Revs 390

Depth In 355.0m HSI ROP(avg) N/A ROP(avg) 25.06 m/hr

Depth Out 766.0m TFA 1.485 . .

BHA # 3

Weight(Wet) 50.0klb Length 252.7m Torque(max) 6kft-lbs D.C. (1) Ann Velocity

Wt Below Jar(Wet) 33.0klb String 190.0klb Torque(Off.Btm) 4kft-lbs D.C. (2) Ann Velocity

Pick-Up 190.0klb Torque(On.Btm) 4kft-lbs H.W.D.P. Ann Velocity

Slack-Off 190.0klb D.P. Ann Velocity

BHA Run Description

BHA Run Comment BIT #3 R/R.

Equipment Length OD ID Serial # Comment

Bit 0.35m 12.25in

Bit Sub 1.02m 8.00in

MWD 12.99m 8.00in

String Stabiliser 2.15m 12.25in

Drill Collar 70.48m 8.00in

Drilling Jars 9.05m 9.00in

Drill Collar 17.47m 8.00in

X/O 1.10m 8.00in

HWDP 138.10m 5.00in

Survey

MD Incl Deg Corr. Az
(deg)

TVD 'V' Sect Dogleg
(deg/100ft)

N/S E/W Tool Type

555.05 0.28 329.55 555.0

583.55 0.27 340.51 583.5

611.79 0.20 330.07 611.7

640.29 0.06 295.87 640.2
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Survey

MD Incl Deg Corr. Az
(deg)

TVD 'V' Sect Dogleg
(deg/100ft)

N/S E/W Tool Type

669.26 0.22 352.26 669.2

Bulk Stocks

Name Unit In Used Adjust Balance

Barite MT 0 0 -105 3.4

Gel MT 0 0 0 87.2

Cement MT 0 48.11 114.7

Drill Water m³ 0 66.3 0 475.1

Fuel Oil m³ 0 10.8 0 411.2

Potable Water m³ 25 27.8 0 228.1

Cement Silica MT 0.0

Brine m³ 0.0

Liquid Mud m³ 0.0

Helicopter Fuel ltr 0 4,012.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1 SPP1
(psi)

Flow1(gpm) SPM2 SPP2
(psi)

Flow2
(gpm)

SPM3 SPP3
(psi)

Flow3
(gpm)

1 OILWELL 6.00 9.07 97 73 1730 935

2 NATIONAL 6.00 9.07 97 73 1730 935

3 NATIONAL 6.00 9.07 97 73 1730 935

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 110.90m /

13.38 / 350.00m / 350.00m

Personnel On Board

Job Title Personnel Company Pax

DOGC 50

BSOC 4

ESS 8

MI Swaco 2

Dowell Schlumberger 2

Fugro 6

Dril-Quip 1

Geoservices 3

Sperry Sun 3

Schlumberger 1

Smith Tool Company 1

Marcom 1

Total 82

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 16 Oct 2005 5 Days

Environmental Incident 21 Sep 2005 30 Days

Fire Drill 16 Oct 2005 5 Days EMERGENCY
GENERATOR ROOM

JSA Reviewed 21 Oct 2005 0 Days Deck=12, Drill= 0, Tech=3

Man Overboard Drill 10 Sep 2005 41 Days

STOP Card Received 21 Oct 2005 0 Days Corrective= 1, Safe= 1

Marine

Copyright IDS, 21/09/2004, Labrador_drllg (TF) Page 3
Printed on 21 Oct 2005



Weather on 21 Oct 2005 Rig Support

Anchors Tension (klb)

1 245.0

2 207.0

3 196.0

4 201.0

5 203.0

6 218.0

7 260.0

8 256.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.00mi 10.0kn 90.0deg 1008mbar 16.0C° 1.0m 90.0deg

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.3deg 0.30m 2.5m 90.0deg

Rig Dir. Ris. Tension VDL Comments

249.0deg 3314.0klb

Boats Arrived (date/time) Departed (date/time) Status Bulks

Far Grip Working Ocean Patriiot Item Unit Quantity

Fuel Oil M3 341
Potable Water M3 271
Cement MT 0
Cement Silica MT 54
Barite MT 159
Gel MT 0

Pacific
Wrangler

Working Ocean Patriiot Item Unit Quantity

Fuel Oil M3 620
Potable Water M3 268
Drill Water M3 605
Cement MT 125
Cement Silica MT 0
Barite MT 0
Gel MT 42

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow 10:36 / 10:59 11 / 17
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