
DRILLING MORNING REPORT # 6
20 Jan 2006 From: Simon Rodda/Webby Manta 2

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 134.1m

RT-ASL(LAT) ! 21.5m

RT-ML ! 155.6m

MDBRT ! 971.0m

TVDBRT ! 936.0m

Progress ! 124.0m

Days from spud ! 3.61

Days on well ! 5.38

Planned TD MD ! 3,102.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size !

Last Casing OD ! 13.375in

Shoe TVDBRT ! 926.8m

Shoe MDBRT ! 961.0m

FIT/LOT: ! /

AFE Cost ! $21,712,149

AFE No. 3426-1300

Daily Cost ! $0

Cum Cost ! $2,995,595

Days Since Last LTI ! 978

Current Op @ 0600 Nippling up BOPs to double of riser.

Planned Op Cement 340 mm (13 3/8") casing. Rig up and run BOPs and riser.

Summary of Period 0000 to 2400 Hrs

Directionally drilled ahead from 847.0 mMDRT to 971.0 mMDRT. Pulled out of hole and prepared to run 340 mm (13 3/8") casing. Ran and set 340
mm (13 3/8") casing as per programme. Commenced cementing of casing.

Operations For Period 0000 Hrs to 2400 Hrs on 20 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 0830 8.50 971.0m Continue to directional drill 445m (17 1/2") hole from 847m MDRT to 971m MDRT
1000 GPM, 2950 psi, WOB = 20-28 klbs, tq = 5000-7000 ftlbs. Average
ROP=14.33m/hr including surveys and connections.
@955.18mMDRT/ 23.23deg/ 45.25 azim/ 921.45m TVDRT

IH P DIS 0830 0930 1.00 971.0m Sweep hole and displace with 1150bbls of PHG

IH P TO 0930 1300 3.50 971.0m POOH from 971m MDRT to surface, Break off bit 1-1-BT-G-E-I-ER-TD.
Maximum overpull observed 25klbs.

IH P RRC 1300 1430 1.50 971.0m Clear rig floor and rig up for 340mm(13 3/8") csg.

IH P CRN 1430 1930 5.00 971.0m Pick up shoe track and test shoe and float equipment. Rig up Tam packer and run
340mm (13 3/8") csg.

IH P CRN 1930 2200 2.50 971.0m Pick up 476mm (18 3/4") well head, make up Dowell sub sea subs and plug basket.
Run casing on 127mm (5") dp landing string.

IH P CRN 2200 2230 0.50 971.0m Land casing and confirm latch with 50klbs overpull test.
Circulate hole clean while conducting cement JSA.
PGB bullseye readings-
Aft 1/2deg Fwd,
Fwd - zero.

IH P CMC 2230 2300 0.50 971.0m Rig up cement hose, pump 10bbls of sea water with flourescene dye spacer.
Test lines to 4000psi, drop bottom plug and witness launch with 1800psi (9.5bbls
pumped) pump remaining 10bbls of spacer.

IH P CMC 2300 2400 1.00 971.0m Commence cement job.
Pump 315bbls of 12.5ppg lead slurry.
Commence pumping 170bbls of 15.8ppg tail slurry.

Operations For Period 0000 Hrs to 0600 Hrs on 21 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IC P CMC 0000 0130 1.50 971.0m Complete pumping of 170bbls of 15.8ppg tail slurry.
Displace 20bbls of sea water with Dowell and witness top plug launching with
1800psi(9.3bbls pumped).
Pumped 377bbls of displacement sea water with rig pumps @12bpm. Bumped plug
@6bpm 700psi, pressured up to 1200psi (500psi over circulating pressure) for 5mins.
Good test.

IC TP
(OTH)

CMC 0130 0200 0.50 971.0m Proceeded to increase pressure for 2500psi casing test. Pop off on mud pump failed
@1350psi (prematurely), changed over to Dowell. Dowell attempted to fill empty surface
equipment due to pop off failure and fluid draining back, 9bbls pumped with zero
pressure(not going down string). Problems on surface. Checked float equipment
holding, all ok. No futher test on casing carried out.

IC P CRN 0200 0300 1.00 971.0m Check bullseyes on RGB.
Aft - 1/2deg FWD
FWD - zero
Remove cement hose and back out C.A.R.T.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

ROV inspect seal face on well head and install trash cap.
SKID rig off location 12m Port
POOH and lay out running tool and subsea launching assembly.

IC P CMC 0300 0400 1.00 971.0m Run Dowell express head out of derrick and lay out same, service break as required.

BOP P BOP 0400 0600 2.00 971.0m RIG up rig floor for BOP handling operations.

Phase Data to 2400hrs, 20 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 4 15 Jan 2006 15 Jan 2006 4.00 0.167 0.0m

ANCHORING(A) 25 15 Jan 2006 16 Jan 2006 29.00 1.208 0.0m

PRESPUD(PS) 13.5 16 Jan 2006 17 Jan 2006 42.50 1.771 0.0m

CONDUCTOR HOLE(CH) 1 17 Jan 2006 17 Jan 2006 43.50 1.812 189.0m

CONDUCTOR CASING(CC) 16.5 17 Jan 2006 18 Jan 2006 60.00 2.500 189.0m

SURFACE HOLE(SH) 45 18 Jan 2006 19 Jan 2006 105.00 4.375 847.0m

INTERMEDIATE HOLE(IH) 24 20 Jan 2006 20 Jan 2006 129.00 5.375 971.0m

WBM Data Cost Today $ 812

Mud Type: PHG

Sample-From:

Time:

Weight: 8.80ppg

Temp: 20C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity 104sec/qt

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment

Bit # 1RR Wear I O1 D L B G O2 R

w 1 1 BT G E I ER TD

Bitwear Comments:

Size ("): 17.500in IADC# 1-1-5 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: HUGHES CHRISTENSEN WOB(avg) 23.00klb No. Size

4 22/32nd"

Progress 124.0m Cum. Progress 782.0m

Type: Rock RPM(avg) 100 On Bottom Hrs 7.0h Cum. On Btm Hrs 24.2h

Serial No.: 6042349 F.Rate 23.80bpm IADC Drill Hrs 8.5h Cum IADC Drill Hrs 31.0h

Bit Model MXL-1 SPP 2950psi Total Revs 120 Cum Total Revs 361

Depth In 189.0m HSI ROP(avg) 17.71 m/hr ROP(avg) 32.31 m/hr

Depth Out 971.0m TFA 1.485 . .

Bit Comment

BHA # 2

Weight(Wet) ! Length ! 272.9m Torque(max) ! 7000ft-lbs D.C. (1) Ann Velocity ! 0fpm

Wt Below Jar(Wet) ! 30.00klb String ! 195.00klb Torque(Off.Btm) ! 2000ft-lbs D.C. (2) Ann Velocity ! 0fpm

Drilling Jar Hours ! 0 Pick-Up ! 200.00klb Torque(On.Btm) ! 4000ft-lbs H.W.D.P. Ann Velocity ! 0fpm

! Slack-Off ! 195.00klb ! D.P. Ann Velocity ! 0fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.41m ! ! ! 7 5/8 Reg ! 5042349 !

! Mud Motor ! 8.61m !
17.250in

! ! 7 5/8 Reg ! 963-212 ! Stabilizer sleeve 17.25"

! Float Sub ! 0.83m ! 9.500in ! ! 7 5/8 Reg ! A-253 !

! Stab ! 2.50m !
16.250in

! 3.000in ! 7 5/8 Reg ! SBD2382 ! Stabilzer OD 16.25"

! DWD ! 9.62m ! 9.688in ! 3.313in ! 7 5/8 Reg ! 46811 !

Last BOP Test:

'Copyright IDS 2006', TF/JG 20050815, ANZON_AU_drllg Page 2
Printed on 20 Jan 2006



Equipment Length OD ID Top Conn Serial # Comment

! X/O ! 1.17m ! ! ! 6 5/8 Reg ! MSO 1940-01 !

! 8in DC ! 27.57m ! 7.875in ! 2.875in ! 6 5/8 Reg ! !

! Drilling Jars ! 10.02m ! 8.250in ! 3.000in ! 6 5/8 Reg ! 11151 !

! 8in DC ! 17.88m ! 7.813in ! 2.875in ! 6 5/8 Reg ! !

! X/O ! 1.17m ! 6.625in ! 2.750in ! 4 1/2 IF ! MSO 1940-02 !

! 5in HWDP ! 193.09m ! 6.250in ! 3.000in ! 4 1/2 IF ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

854.44 22.6 43.7 828.74 144.5 101.8 104.6 0.9 MWD

911.91 23.3 42.6 881.68 166.5 118.0 120.1 1.0 MWD

955.18 23.2 45.3 921.45 183.3 130.3 131.9 0.9 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 142.9

Bentonite Bulk MT 0 12.35 0 53.6

Diesel m3 275 26.1 0 373.3

Fresh Water m3 25.2 34.7 19 185.8

Drill Water m3 0 146.9 0 484.4

Cement G MT 0 0 0 182.5

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.500 97

2 National
12-P-160

6.500 8.40 97 100 2950 11.90

3 National
12-P-160

6.500 8.40 97 100 2950 11.90

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.93 187.93 153.10 153.61

13 3/8" 961.00 926.77 152.23

Personnel On Board

Company Pax Comment

DOGC 53 All Diamond Personnel

ANZON AUSTRALIA LIMITED 5 Operator Personnel

ESS 8 Catering Personnel

DOWELL SCHLUMBERGER 2 Cementing

FUGRO SURVEY LTD 6 ROV personnel

M-1 AUSTRALIA PTY LTD 2 Mud Engineers

GEOSERVICES OVERSEAS S.A. 6 Mud Logging personnel

CAMERON AUSTRALIA PTY LTD 1 Wellhead personnel

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 6 Dir drilling and LWD personnel

WEATHERFORD AUSTRALIA PTY LTD 3 Casing running personnel

Total 92

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 15 Jan 2006 5 Days Complete abandon rig drill

Fire Drill 15 Jan 2006 5 Days Rig fire drill

JSA 20 Jan 2006 0 Days Drill=6, Deck=8, Welder=0,
Subsea=2, Mech=0

Last BOP Test:
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HSE Summary

Events Date of last Days Since Descr. Remarks

Man Overboard Drill 30 Dec 2005 21 Days Man overboard drill

Safety Meeting 15 Jan 2006 5 Days Weekly Safety Meetings Held weekly Safety meetings 13:00, 19:00 & 01:00 hrs

STOP Card 20 Jan 2006 0 Days Safe = 4, Unsafe = 4

Shakers, Volumes and Losses Data

Available 465bbl

Reserve 465bbl

Losses 1,625bbl

Dumped 300bbl

Sweeps and
displacement

1,325bbl

Marine

Weather on 20 Jan 2006 Rig Support

Anchors Tension (klb)

1 170.0

2 265.0

3 165.0

4 187.0

5 260.0

6 231.0

7 249.0

8 223.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 13kn 360.0deg 1,011.0mbar 18C° 0.5m 360.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

224.0deg 0.00klb 5,175.00klb 1.0m 90.0deg -1s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip On location Item Unit Used Quantity

Diesel M3 256
Fresh Water M3 380
Drill Water M3 650
Cement G MT 0
Cement HT (Silica) MT
Barite Bulk MT 0
Bentonite Bulk MT 42

@ Crystal Ocean 1645hrs.
@ Rig 2000hrs.

Pacific Wrangler On Location Item Unit Used Quantity

Diesel M3 205
Fresh Water M3 141
Drill Water M3 0
Cement G MT 0
Cement HT (Silica) MT 0
Barite Bulk MT 8.3
Bentonite Bulk MT
Brine Bbls 0

@ Basker Spirit and Crystal Ocean 0800hrs.
@ Rig 1625hrs.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0959 / 1015 14 / 8

Last BOP Test:
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