
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2 Max POB next 5 days 85
Forecast from : Tue, 24 January, 2006 Max POB on Rig 100

Tue 24-Jan-06 Wed 25-Jan-06 Thu 26-Jan-06 Fri 27-Jan-06 Sat 28-Jan-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00 M/up 17-1/2" BHA RIH & drill shoe track 16:00  16:00 Run & cement 13-3/8" casing 16:00 Run & test BOP 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00 Make up 12-1/4" BHA. RIH Drill shoe track. Per
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream  1 Upstream 1 2 Upstream 1 2 Upstream  
2 Diamond 2  Diamond  2 Diamond 3 1 Diamond 11 7 Diamond 6
 ESS   ESS  1 ESS  3 ESS  2 ESS 2
3 Fugro 3  Fugro   Fugro   Fugro 1  Fugro  
3 MI 1  MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell 1  Dowell  
 Geoservices   Geoservices   Geoservices  4 Geoservices  4 Geoservices  
 Cameron   Cameron   Cameron   Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
1 Sperry 1  Sperry   Sperry  2 Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
 Trident   MO 47   MO 47   MO 47   MO 47  
1 Fugro surv   Trident   Trident   Trident   Trident  
          NZOP 1    

10 7   4 4 12 15 15 8
81 81 81 78 85

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
 Empty containers    
 Nexus PGB, wellhead etc    
 Smith casing cutters.    
 GEO Samples    
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
     
 13 3/8" casing    
 Fuel, Water, Gel    
     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip stdby at rig Far grip to town pm Far Grip in Melb pm Far Grip in Melb - maintenance Far Grip in Melb
Wrangler in Melb - dep pm to rig Wrangler to rig; arr pm Wragnler on stdby Wrangler on stdby Wrangler on stdby

     
     
     

Tue 24-Jan-06 Wed 25-Jan-06 Thu 26-Jan-06 Fri 27-Jan-06 Sat 28-Jan-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

24/01/2006 Basker 2 Forecast 9:03 AM


