
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A Max POB next 5 days 85
Forecast from : Tue, 24 January, 2006 Max POB on Rig 100

Tue 24-Jan-06 Wed 25-Jan-06 Thu 26-Jan-06 Fri 27-Jan-06 Sat 28-Jan-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00 M/up 17-1/2" BHA RIH & drill shoe track 10:00  10:00 Run & cement 13-3/8" casing 10:00 Run & test BOP 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00 Drill 17-1/2" hole 17:00  17:00 17:00 17:00 Make up 12-1/4" BHA. RIH Drill shoe track. Per
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream  1 Upstream 1 2 Upstream   Upstream  
1 Diamond 2  Diamond  2 Diamond 3 1 Diamond 1 3 Diamond 3
 ESS   ESS  1 ESS  3 ESS 4  ESS  
3 Fugro 3  Fugro   Fugro   Fugro   Fugro  
2 MI 1  MI   MI  2 MI 1  MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
1 Geoservices 1  Geoservices   Geoservices  4 Geoservices   Geoservices  
 Cameron   Cameron   Cameron  1 Cameron 1  Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
1 Sperry 1  Sperry   Sperry  2 Sperry   Sperry  
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
 Trident   MO 47   MO 47   Fugro surv 1  MO 47  
1 Fugro surv   Trident   Trident   Trident   Trident  
               

9 8   4 4 15 8 3 3
78 78 78 85 85

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
  9 5/8" casing   

13 3/8" casing  8 1/2" bha   
Fuel, Water, Gel, Cmt    Fuel , water

Spare 30" string     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
  Far grip to town   
  Remove work wire Far grip Maint Far Grip Load Melb.

Wrangler in Melbourne Wrangler on standby Wrangler on standby Wrangler on standby  
     
     

Tue 24-Jan-06 Wed 25-Jan-06 Thu 26-Jan-06 Fri 27-Jan-06 Sat 28-Jan-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

25/01/2006 Basker 2 Forecast 9:08 AM


