
DRILLING MORNING REPORT # 6
28 Jan 2006 From: Simon Rodda/Webby Manta 2a

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 133.3m

RT-ASL(LAT) ! 21.5m

RT-ML ! 154.8m

MDBRT ! 1,250.0m

TVDBRT ! 1,191.5m

Progress ! 256.0m

Days from spud ! 5.19

Days on well ! 5.10

Planned TD MD ! 3,120.0m

Planned TD TVDRT ! 2,892.0m

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 948.5m

Shoe MDBRT ! 984.5m

FIT/LOT: ! / 14.50ppg

AFE Cost ! $21,712,149

AFE No. 3426-1310

Daily Cost ! $0

Cum Cost ! $2,806,586

Days Since Last LTI ! 986

Current Op @ 0600 POOH to change out failed Geo-Pilot rotary steerable tool.

Planned Op Change out failed Geo-Pilot and run in hole and continue to drill 311mm (12 1/4") hole from 1272m MDRT.

Summary of Period 0000 to 2400 Hrs

Lay out excess BHA and pick up 311mm (12 1/4") BHA. Test and RIH, function test BOP's and divertor system. RIH and tag cement @963m MDRT.

Operations For Period 0000 Hrs to 2400 Hrs on 28 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P HBHA 0000 0330 3.50 994.0m Continue to lay out 445mm (17 1/2") BHA, lay out 914mm (36") hole opener.

IH P HBHA 0330 0500 1.50 994.0m Pick up 311mm (12 1/4") Geo-Pilot BHA.

IH P HBHA 0500 0600 1.00 994.0m Sperry-Sun connect to MWD and up-link.

IH P HBHA 0600 0630 0.50 994.0m Continue to pick up 311mm (12 1/4") BHA.

IH P OA 0630 0800 1.50 994.0m Attempt to shallow test MWD- unable to establish any stand pipe pressure. Found valve
on Geo-sp;an unit open. Line up and shallow test MWD ok.

IH P TI 0800 0900 1.00 994.0m RIH on drill pipe to 430m MDRT.

IH P BOP 0900 1000 1.00 994.0m Function test Divertor and pump through port and starboard overboard lines. Function
test BOP's with Yellow pod from rig floor and Blue pod from Koomey room.

IH P TI 1000 1130 1.50 994.0m Continue to RIH from 430m MDRT to 963m MDRT and tag cement with 5klbs.

IH P OA 1130 1200 0.50 994.0m Commence circulating and break in Geo_pilot seals as per Sperry_sun procedures

IH P DFS 1200 1400 2.00 994.0m Drill cement and shoe track from 963m to 994m MDRT with Sea water and PHG
sweeps.

IH P DA 1400 1500 1.00 997.0m Drill 3m of new formation from 994m to 997m MDRT while displacing well to 9ppg
PHPA/KCL mud.

IH P LOT 1500 1600 1.00 997.0m Pull back inside shoe at 984m and perform a LOT ,
900psi/ 9ppg mud/ 14.5ppg EMW

IH P DA 1600 2400 8.00 1,250.0m Drill 311mm (12 1/4") hole from 997m to 1250m MDRT.
18-20klbs WOB/ 120rpm/ 2100psi/ 1020gpm/ 8-10,000 ftlbs torque.
String wt 220klbs up/ 210klbs rotating/ 190klbs down.
Maximum gas 171.8 units @1223m.
@1240.54m/ 22.58 incl/ 45.56 azimuth/ 1184.14 m TVD MDRT

Operations For Period 0000 Hrs to 0600 Hrs on 29 Jan 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH TP
(RE)

RR 0000 0030 0.50 1,250.0m Re-install top drive saver sub after it backed out during a routine connection.

IH P TO 0030 0100 0.50 1,264.0m Drill 311mm (12 1/4") hole from 1250m to 1264m MDRT.
18-20klbs WOB/ 120rpm/ 2100psi/ 1020gpm/ 8-10,000 ftlbs torque.
String wt 220klbs up/ 210klbs rotating/ 190klbs down.

IH TP
(DTF)

DA 0100 0200 1.00 1,264.0m Perform diagnostics checks on Geo-Pilot down hole tool after failure to down link and
change settings.

IH P TO 0200 0230 0.50 1,272.0m Drill 311mm (12 1/4") hole from 1264m to 1272m MDRT.
18-20klbs WOB/ 120rpm/ 2100psi/ 1020gpm/ 8-10,000 ftlbs torque.
String wt 220klbs up/ 210klbs rotating/ 190klbs down.

IH P DA 0230 0300 0.50 1,272.0m Circulate hole clean, take slow circulation rates, flow check well, ok.

IH P TO 0300 0600 3.00 1,272.0m POOH from 1272m MDRT, no hole problems observed, hole took correct displacement
fluid.

Last BOP Test:
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Phase Data to 2400hrs, 28 Jan 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 5 23 Jan 2006 23 Jan 2006 5.00 0.208 189.0m

CONDUCTOR CASING(CC) 10.5 23 Jan 2006 24 Jan 2006 15.50 0.646 189.0m

SURFACE CASING(SC) 23.5 24 Jan 2006 26 Jan 2006 39.00 1.625 994.0m

RISER AND BOP STACK(BOP) 18 27 Jan 2006 27 Jan 2006 57.00 2.375 994.0m

SURFACE HOLE(SH) 40.5 24 Jan 2006 28 Jan 2006 97.50 4.062 994.0m

INTERMEDIATE HOLE(IH) 25 27 Jan 2006 28 Jan 2006 122.50 5.104 1,250.0m

WBM Data Cost Today $ 5203

Mud Type: KCL/PHPA

Sample-From: Pits

Time: 2220

Weight: 9.45ppg

Temp: 36C°

API FL: 7.4cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Cl: 41000mg/l

K+C*1000: 8%

Hard/Ca: 320mg/l

MBT: 8

PM:

PF: 0.05

Solids(%vol): 7%

H2O: 93%

Oil(%):

Sand: 1

pH: 9

PHPA: 1ppb

Viscosity 55sec/qt

PV 12cp

YP 16lb/100ft²

Gels 10s 5

Gels 10m 11

Fann 003 4

Fann 006 5

Fann 100 17

Fann 200 23

Fann 300 28

Fann 600 40

Comment Mixed KCL/PHPA mud and weighed up to 9.3ppg.

Bit # 3 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# M433 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 18.80klb No. Size Progress 256.0m Cum. Progress 256.0m

Type: PDC RPM(avg) 120 On Bottom Hrs 7.3h Cum. On Btm Hrs 7.3h

Serial No.: 209514 F.Rate 24.10bpm IADC Drill Hrs 8.0h Cum IADC Drill Hrs 8.0h

Bit Model RSX162 SPP 2100psi Total Revs 60 Cum Total Revs 60

Depth In 994.0m HSI ROP(avg) 35.07 m/hr ROP(avg) 35.07 m/hr

Depth Out TFA 1.841 . .

Bit Comment

BHA # 3

Weight(Wet) ! 55.00klb Length ! 249.2m Torque(max) ! 12000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 22.00klb String ! 210.00klb Torque(Off.Btm) ! 4000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! 220.00klb Torque(On.Btm) ! 9000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 190.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.59m !
12.250in

! ! ! 209514 !

! Geo_Pilot ! 6.62m ! 9.500in ! 3.000in ! ! GPTL044 ! 12 1/16" OD gauge on sleeve stab.

! Non-Mag Flex collar ! 2.80m ! 7.938in ! 3.000in ! ! CP1015763 !

! DGR-EWD-PWD-XHCIM ! 8.61m ! 8.000in ! ! ! 90087662 ! 12 3/16" OD gauge on stab. sleeve

! HOC ! 3.11m ! 8.000in ! ! ! 10645035 !

! Float Sub ! 0.72m ! 7.812in ! 3.000in ! ! 718245 !

! 8in DC ! 18.17m ! 8.000in ! 2.875in ! ! !

! Drilling Jars ! 9.69m ! 8.250in ! 3.000in ! ! 36880C !

! Pony DC ! 4.59m ! 8.000in ! 3.000in ! ! A502 !

! X/O ! 1.17m ! 6.625in ! 3.000in ! ! 1750-1 !

! 5in HWDP ! 193.09m ! 5.000in ! 3.000in ! ! !

Last BOP Test:
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Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

1010.83 22.9 43.3 973.42 201.6 147.3 142.1 0.7 MWD

1039.58 23.0 44.5 999.90 212.6 155.4 149.8 0.6 MWD

1068.24 23.3 45.5 1026.25 223.8 163.4 157.8 0.5 MWD

1097.00 23.7 46.5 1052.63 235.1 171.3 166.1 0.6 MWD

1125.66 23.8 47.0 1078.87 246.6 179.2 174.4 0.3 MWD

1154.22 24.0 47.2 1104.98 258.1 179.2 174.4 0.3 MWD

1182.99 23.7 46.4 1131.29 258.1 187.1 182.9 0.2 MWD

1211.78 23.5 46.4 1157.68 281.0 203.0 199.8 0.3 MWD

1240.54 22.6 47.0 1184.14 292.2 210.7 207.9 0.9 MWD

1258.13 20.8 45.6 1200.49 298.6 215.2 212.7 3.1 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 7.98 135.0

Bentonite Bulk MT 0 34.6

Diesel m3 16.2 0 259.8

Fresh Water m3 28.9 30 0 193.4

Drill Water m3 0 30.1 0 731.9

Cement G MT 0 0 79.3

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 A1700PT 6.000 8.60 97 80 2100 8.03 1250.0 30 160 3.00 40 225 4.00 50 265 5.00

2 12P 160 6.000 8.60 97 80 2100 8.03 1250.0 30 175 40 210 50 260

3 12P160 6.000 8.60 97 80 2100 8.03

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 187.22 187.22 152.83

13 3/8" 984.53 948.47 151.96 151.96

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOGC 50

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 6

DOWELL SCHLUMBERGER 2

GEOSERVICES OVERSEAS S.A. 6

M-1 AUSTRALIA PTY LTD 4 2 x operators, 1 x trainee, 1 x shaker hand.

FUGRO SURVEY LTD 3 3 x Fugro ROV,

CAMERON AUSTRALIA PTY LTD 1

ESS 8

Total 85

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 22 Jan 2006 6 Days

Fire Drill 22 Jan 2006 6 Days

JSA 28 Jan 2006 0 Days Drill crew=7, Deck=10,

Man Overboard Drill 22 Jan 2006 6 Days

STOP Card 28 Jan 2006 0 Days Safe= 9 Un-safe=3

Last BOP Test:
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Shakers, Volumes and Losses Data

Available 1,920bbl

Active 686bbl

Hole 686bbl

Reserve 548bbl

Losses 139bbl

Equipment 109bbl

Dumped 30bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 4 x 120

Shaker2 VSM 100 2 x 52, 2 x 84

Shaker3 VSM 100 4 x 84

Shaker4 BEM650 4 x 120

Marine

Weather on 28 Jan 2006 Rig Support

Anchors Tension (klb)

1 187.0

2

3 170.0

4 170.0

5 247.0

6 209.0

7 251.0

8 243.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

5.0nm 0kn 0.0deg 1,012.0mbar 20C° 0.0m 0.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

224.0deg 120.00klb 4,102.00klb 1.0m 45.0deg

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip Melbourne Item Unit Used Quantity

Diesel m3 0
Fresh Water m3 0
Drill Water m3 0
Cement G mt 0
Bentonite Bulk mt 0

Pacific Wrangler On location Item Unit Used Quantity

Diesel m3 427.6
Fresh Water m3 173
Drill Water m3 0
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk mt 28
Bentonite Bulk mt 43

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1044 / 1410 5 / 8

Last BOP Test:
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