
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A Max POB next 5 days 87
Forecast from : Tue, 31 January, 2006 Max POB on Rig 100

Tue 31-Jan-06 Wed 01-Feb-06 Thu 02-Feb-06 Fri 03-Feb-06 Sat 04-Feb-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00 POH & repair top drive 3:00 Continue to drill 12-1/4" hole 3:00 3:00 3:00 Condition mud. Run & cement 9-5/8" casing
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 Condition & POOH 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream 1  Upstream   Upstream   Upstream   Upstream  
7 Diamond 6  Diamond  14 Diamond 13 9 Diamond 9  Diamond  
 ESS   ESS  1 ESS  2 ESS 3  ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI   MI   MI  
 Dowell   Dowell  1 Dowell 1  Dowell   Dowell  
2 Geoservices 2  Geoservices   Geoservices   Geoservices   Geoservices  
 Cameron   Cameron   Cameron  1 Cameron   Cameron  
 Schlumberger   Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Sperry 1  Sperry  1 Sperry 1  Sperry   Sperry  
 Weatherford   Weatherford   Weatherford  6 Weatherford   Weatherford  
 MO 47   Trident   MO 47   MO 47   MO 47  
 Trident      Trident   Trident   Trident  
               

10 10   17 15 18 12   
79 79 81 87 87

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
  Spare PGB   
  Excess Tubulars   
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
Xmas Tree  HTB cement   
Barite 80t  7" Liner, Fuel   
Fuel, 550t  Brine, 1000bbls   

Brine, 1000bbls     
3 1/2" DP     

30t G cement     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     
     

Far Grip at rig Far Grip dep for Melb pm Far Grip in Melb for CC Far Grip to Rig Far Grip at Rig
Wrangle on standby Wrangler on standby Wrangler to Melbourne Wrangler at Rig Wrangler at Rig

     
     

Tue 31-Jan-06 Wed 01-Feb-06 Thu 02-Feb-06 Fri 03-Feb-06 Sat 04-Feb-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

31/01/2006 Basker 2 Forecast 9:34 AM


