
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A Max POB next 5 days 95
Forecast from : Fri, 03 February, 2006 Max POB on Rig 100

Fri 03-Feb-06 Sat 04-Feb-06 Sun 05-Feb-06 Mon 06-Feb-06 Tue 07-Feb-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00  6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00 Continue to drill 12-1/4" hole to ~2480m MD 8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00 Condition & POOH 11:00 11:00 11:00
12:00 Continue to drill 12-1/4" hole to ~2706 m MD (2 12:00  12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00 Drill 8-1/2" hole to ~ 3110m MD
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00  22:00 22:00 22:00
23:00  23:00 Condition mud. Run & cement 9-5/8" casing 23:00 23:00 Layout 12-1/4" BHA.Make up 8-1/2" BHA. RIH. 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream   Upstream   Upstream   Upstream  
7 Diamond 9  Diamond   Diamond   Diamond  12 Diamond 8
2 ESS 3  ESS   ESS   ESS   ESS  
 Fugro   Fugro   Fugro   Fugro   Fugro  
 MI   MI   MI   MI  1 MI  Eng & trainees 3
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
1 Cameron   Cameron   Cameron   Cameron   Cameron 1
 Schlumberger   Schlumberger   Schlumberger   Schlumberger  8 Schlumberger  
 Sperry   Sperry   Sperry   Sperry   Sperry  
6 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford 6
 MO 47   MO 47      NOPSA  2 NOPSA  
 Trident   Trident      Petrolab   Petrolab  
               

16 12       23 18
90 90 90 90 95

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
  Schlm E-log tools   
  Liner linger & R-tool   
  Completion Equip   
  Brine 1000 bbl   
  3-1/2" DP   
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip to Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig Far Grip at Rig
     

Wrangler at Rig Wrangler to Melb Wrangler in Melb Wrangler to Rig Wrangler at rig
  Load   
     

Fri 03-Feb-06 Sat 04-Feb-06 Sun 05-Feb-06 Mon 06-Feb-06 Tue 07-Feb-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

3/02/2006 Basker 2 Forecast 9:11 AM


