
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A Max POB next 5 days 102
Forecast from : Wed, 15 February, 2006 Max POB on Rig 100

Wed 15-Feb-06 Thu 16-Feb-06 Fri 17-Feb-06 Sat 18-Feb-06 Sun 19-Feb-06
0:00  0:00  0:00 0:00 0:00
1:00 Activate LIT for TH spaceout, POOH racking ba 1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 R/u & test FOBV & surface lines. Land & test ha 5:00 5:00
6:00  6:00  6:00 6:00 6:00 R/u & test flowhead & surface lines, land & latch
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00
9:00  9:00  9:00 Pressure up on FBIV. Set & test packer. Test co 9:00 9:00

10:00  10:00 M/u SSSV, run  4-1/2" tubing 10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00
12:00  12:00  12:00 In flow test SSSV. 12:00 Rig up & run Subsea Tree on completion riser 12:00
13:00  13:00 M/u & run tbg hgr with  5-1/2" compln riser, space 13:00 Unlatch THRT, POOH & stand back.R/down tub 13:00 13:00
14:00  14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00 R/u & test slickline lubricator.
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00 RIH & recover ARH lock from TH. Open SCSSV
19:00  19:00  19:00 19:00 19:00 Retrieve prong & plug from Tubing Hanger, ope
20:00  20:00  20:00 20:00 20:00
21:00  21:00  21:00 Rug up to handle riser 21:00 21:00 RIH, open SSD,
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 23:00 23:00 Displace tubing to diesel
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
 Upstream   Upstream SS Sup  1 Upstream - Comp Eng   Upstream   Upstream  
 Diamond   Diamond   Diamond   Diamond   Diamond  
 ESS   MI   ESS   ESS   ESS  
 Fugro   Dowell  3 Fugro - ROV   Fugro - ROV   Fugro - ROV  
 MI   Geoservices   MI   MI   MI  
 Dowell   Cameron   Dowell   Dowell   Dowell  
 Geoservices      Geoservices   Geoservices   Geoservices  
 Cameron   Halliburtom Comp      Cameron   Cameron  
 Schlumberger   Weatherford   Schlumberger   Schlumberger   Schlumberger  
 Sperry  4 Expro Test   Sperry   Halliburtom Comp   Sperry  
 Weatherford      Weatherford   Weatherford   Weatherford  
 Expro Test - WL     2 Expro Test   Expro Test     
    Schlumberger 6 2 Petrolab        
    Baker  Comp Eng           

  4 6 8      
96 94 102 102 102

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
  Scottech filter   
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     

Petrolab Unit     
Expro compressors     

Expro  Expro steam generator     
Expro  Expro test     

and anything else we need     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at rig Far Grip at rig Far Grip at rig Far Grip at rig Far Grip at rig
     

Wrangler at Melb -  LOAD Wrangler to rig Wrangler at Rig Wrangler at Rig Wrangler at Rig
     
     

Wed 15-Feb-06 Thu 16-Feb-06 Fri 17-Feb-06 Sat 18-Feb-06 Sun 19-Feb-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

10/02/20069:21 AM
Manta 2a Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


