
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A Max POB next 5 days 97
Forecast from : Mon, 13 February, 2006 Max POB on Rig 100

Mon 13-Feb-06 Tue 14-Feb-06 Wed 15-Feb-06 Thu 16-Feb-06 Fri 17-Feb-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00  2:00 2:00 2:00
3:00  3:00 Circ inhib brine above TOL. Jet clean BOP and w 3:00 3:00 Run 4-1/2" Completion String 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00 POOH while laying out 3-1/2: & 5" DP, Jars, SPS 5:00 5:00 5:00
6:00 Pressure test BOP Slip & cut drill line 6:00  6:00 6:00 6:00
7:00  7:00  7:00 7:00 7:00
8:00  8:00  8:00 8:00 8:00 M/u SSSV, run  4-1/2" tubing
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 11:00 11:00 M/u & run tbg hgr with  5-1/2" compln riser, spa
12:00  12:00  12:00 12:00 12:00
13:00  13:00  13:00 Pull wear bushing. Function BOP rams. Jet WH 13:00 13:00
14:00 Run scraper/well patroller. P/u 3.5in DP. Circ w 14:00  14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00 Rig up Schlum e-line run CBL/VDL/GR/CCL Log 17:00 Rig up tubular handling equipment 17:00 17:00
18:00  18:00  18:00 18:00 18:00
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 Run Lead Impression Tool on compln riser 20:00 20:00
21:00  21:00  21:00 21:00 21:00
22:00  22:00 RIH and perforate overbalanced (2 runs - 3 interv 22:00 22:00 22:00
23:00  23:00  23:00 Activate LIT for TH spaceout, POOH racking ba 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
  Upstream- Geos 2 1 Upstream  - SDS +trainee eng 2  Upstream   Upstream SS Sup   Upstream  
2 Upstream  - SS  Sups  2 Upstream SS Umbilical   Diamond  9 Diamond 9  Diamond  
1 Upstream  - Comp  Sup   Diamond 2  ESS   MI  4 ESS 4
1 Diamond 1  MI   Fugro   Dowell  3 Fugro - ROV  
 MI 1 2 Expro Test   MI   Geoservices   MI 1
 Dowell  2 Expro  WL   Dowell   Cameron   Dowell  
 Geoservices SC   Geoservices DE + SC 3  Geoservices      Geoservices  
2 Cameron  1 Cameron   Cameron   Halliburtom Comp     
4 Expro Test   Baker Liner 1  Schlumberger   Weatherford   Schlumberger  
 Baker Liner  1 Weatherford   Sperry  4 Expro Test   Sperry  
 Weatherford  1 Halliburtom Comp   Weatherford      Weatherford  
3 Schlumberger 4  Scottech 1  Expro Test - WL     2 Expro Test  
 Transpacific - Pit cleaners 4        Schlumberger 6 2 Petrolab  
 Scottech  1 Baker  Comp Eng      Baker  Comp Eng     

13 12 11 9   13 15 11 5
91 93 93 91 97

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     
  Pit cleaner gear  Scottech filter
  excess 7"   
  Spare 7" liner   
  Schlm Logg tools   
  Sperry 8.25" string stab   
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
  Petrolab Unit   
  Expro compressors   
  Cameron SST equip   
     
  and anything else we need   
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at rig Far Grip at rig Far Grip at rig Far Grip at rig Far Grip at rig
     

Wrangler at Rig Wrangler to Melb Wrangler at Melb -  LOAD Wrangler to rig Wrangler at Rig
     
     

Mon 13-Feb-06 Tue 14-Feb-06 Wed 15-Feb-06 Thu 16-Feb-06 Fri 17-Feb-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

13/02/20069:33 AM
Manta 2a Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


