
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A Max POB next 5 days 95
Forecast from : Fri, 17 February, 2006 Max POB on Rig 100

Fri 17-Feb-06 Sat 18-Feb-06 Sun 19-Feb-06 Mon 20-Feb-06 Tue 21-Feb-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00 Activate LIT for TH spaceout, POOH racking ba 2:00  2:00 2:00 2:00
3:00  3:00  3:00 3:00 Unlatch & pull BOPs. R/down handling gear 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00  5:00 5:00 5:00
6:00 Run 4-1/2" Completion String 6:00  6:00 6:00 6:00
7:00  7:00  7:00 R/u & test FOBV & surface lines. Land & test ha 7:00 7:00
8:00  8:00  8:00 8:00 8:00 R/u & test flowhead & surface lines, land & latch
9:00  9:00  9:00 9:00 9:00

10:00  10:00  10:00 10:00 10:00
11:00  11:00  11:00 Pressure up on FBIV. Set & test packer. Test co 11:00 11:00
12:00  12:00 M/u SSSV, run  4-1/2" tubing 12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00  14:00 In flow test SSSV. 14:00 Rig up & run Subsea Tree on completion riser 14:00
15:00  15:00 M/u & run tbg hgr with  5-1/2" compln riser, space 15:00 Unlatch THRT, POOH & stand back.R/down tub 15:00 15:00
16:00  16:00  16:00 16:00 16:00
17:00  17:00  17:00 17:00 17:00
18:00  18:00  18:00 18:00 18:00 R/u & test slickline lubricator.
19:00  19:00  19:00 19:00 19:00
20:00  20:00  20:00 20:00 20:00 RIH & recover ARH lock from TH. Open SCSSV
21:00  21:00  21:00 21:00 21:00 Retrieve prong & plug from Tubing Hanger, ope
22:00  22:00  22:00 22:00 22:00
23:00  23:00  23:00 Rig up to handle riser / Pull BOP 23:00 23:00 RIH, open SSD,
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream   Upstream   Upstream  1 Upstream SUBSEA 1  Upstream 1
 Diamond   Diamond   Diamond   Diamond  6 Diamond 7
4 ESS 4  ESS   ESS   ESS   ESS  
3 Fugro - ROV   Fugro - ROV   Fugro - ROV   Fugro - ROV  3 Fugro 3
 MI 1  MI   MI   MI   MI  
 Dowell   Dowell   Dowell   Dowell   Dowell  
 Geoservices   Geoservices   Geoservices   Geoservices   Geoservices  
2 Expro Test   Cameron   Cameron   Cameron   Cameron  
 Schlumberger 5  Schlumberger   Schlumberger   Schlumberger   Halliburton Comp eng 2
 Sperry   Halliburtom Comp   Sperry   Sperry   Baker comp eng 1
 Weatherford   Weatherford   Weatherford   Weatherford   Weatherford  
 Expro Test   Expro Test     1 Petrolab     
 Petrolab            Petrolab  
            1 Smith  

10 10     2 1 10 14
94 94 94 95 91

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
     

Scottech filter     
     
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
  P&A Gear   
  Cameron CHASART   
  Food containers Spud load out Basker 3-4  
   DOGC drill tools  
   Sentinal to load  
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at rig Far Grip at ESSO Far Grip at rig Far Grip to Rig Far Grip at Rig
 Far Grip to Melbourne Far Grip fix work wire  Sentinal to rig

Wrangler at Rig  Wrangler at Rig Wrangler at Rig Wrangler at Rig
 Wrangler at Rig    
     

Fri 17-Feb-06 Sat 18-Feb-06 Sun 19-Feb-06 Mon 20-Feb-06 Tue 21-Feb-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

17/02/20069:22 AM
Manta 2a Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


