
5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A Max POB next 5 days 97
Forecast from : Tue, 21 February, 2006 Max POB on Rig 100

Tue 21-Feb-06 Wed 22-Feb-06 Thu 23-Feb-06 Fri 24-Feb-06 Sat 25-Feb-06
0:00  0:00  0:00 0:00 0:00
1:00  1:00  1:00 1:00 1:00
2:00  2:00 Displace tubing to diesel 2:00 Pull completion riser 2:00 2:00
3:00  3:00  3:00 3:00 3:00
4:00 4:00  4:00 4:00 4:00
5:00  5:00 RIH, close XD SSD 5:00 5:00 5:00
6:00  6:00 Pre-flow Safety Flow for clean up 6:00 6:00 6:00
7:00  7:00  7:00 Install tree debris cap, survey seabed 7:00 7:00
8:00 R/u & test flowhead & surface lines, land & latch 8:00  8:00 8:00 8:00
9:00  9:00  9:00 9:00 Release rig 9:00

10:00  10:00 Flow thru separator for samples 10:00 10:00 10:00
11:00  11:00  11:00 P&A Manta 2 11:00 11:00
12:00  12:00 Flush across flow head Bullhead diesel to below 12:00 12:00 12:00
13:00  13:00  13:00 13:00 13:00
14:00  14:00 Close & leak test SSSV. Close tree valves 14:00 14:00 14:00
15:00  15:00  15:00 15:00 15:00
16:00  16:00 Flush riser and surface system with diesel and th 16:00 16:00 16:00
17:00  17:00 Test & suspend sub sea XT 17:00 17:00 17:00
18:00 R/u & test slickline lubricator. 18:00  18:00 18:00 18:00
19:00  19:00 R/down & L/out WL lubricator & BOP. Flow & Kill 19:00 19:00 19:00
20:00 RIH & recover ARH lock from TH. Open SCSSV 20:00  20:00 20:00 20:00
21:00 Retrieve prong & plug from Tubing Hanger, ope 21:00 Unlatch production riser. R/down MRTs from tens 21:00 21:00 21:00
22:00  22:00 L/out flow head. L/out long bails. R/down coflex f 22:00 22:00 22:00
23:00 RIH, open SSD, 23:00  23:00 Pull anchors 23:00 23:00
TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM TO CREW MOVEMENTS FROM
1 Upstream   Upstream 1 4 Upstream -Film crew 4  Upstream -Film crew   Upstream  
8 Diamond 6  Diamond  1 Upstream -logistic 1  Upstream SUBSEA 3  Diamond  
 ESS   ESS   Upstream -Completion 2 6 Diamond 6  ESS  
3 Fugro 3  Fugro  3 Diamond 3 2 ESS 2  Fugro  
 MI   MI   MI  2 MI   MI  
 Dowell   Dowell   Dowell   Expro Test 2  Dowell  
 Geoservices   Geoservices   Geoservices  2 Geoservices   Geoservices  
 Cameron   Cameron   Cameron 1  Cameron   Cameron  
 Halliburton Comp eng 1  Schlumberger   Schlumberger   Schlumberger   Schlumberger  
 Baker comp eng   Sperry   Sperry   Sperry   Sperry  
 Weatherford 2  Weatherford  2 Fugro - survey   Expro WL 2  Weatherford  
      3 MO 47   Weatherford 2    
1 Petrolab      Upstream -subsea 2 2 Dowell     
 Smith  1 Smith  2 Trident        

13 12 1 1 15 13 14 17   
95 95 97 94 94

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
  Food Containers   
  Test Equipment   
  Completion Equipment   
     
     
     
     

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
  1 x 30"csg stg   

1 x 30"csg stg  3 x PGB   
3 x PGB     

C/Ocean Backload     
     
     

VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS VESSEL MOVEMENTS
     

Far Grip at Rig Far Grip to rig Far Grip to Rig Far Grip to Rig Far Grip on anchors
Sentinal Load Melb Sentinal C/Ocean Sentinal at rig backload Sentinal backload Sentinal at rig

Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler at Rig Wrangler on anchors
     
     

Tue 21-Feb-06 Wed 22-Feb-06 Thu 23-Feb-06 Fri 24-Feb-06 Sat 25-Feb-06

POB at end of crew movementsPOB at end of crew movements POB at end of crew movements POB at end of crew movements POB at end of crew movements

21/02/20069:22 AM
Manta 2a Forecast

Note: This forecast is based on best times and subject to change due to operational requirements.


